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Asset Regeneration Program project list – January 2024

Albert Park
The community playground aft Albert Park is being repaired.
Project status: construction
Expected completion date: early 2024
	
Albert Park
The playground at Coot Picnic Area at Albert Park is being repaired.
Project status: construction
Expected completion date: early 2024
	
Albert Park
The Pelican Playground at Albert Park is being repaired.
Project status: construction procurement
Expected completion date: mid-2023 
	
Albert Park
The playground at Albert Park's Swan Picnic Area is being repaired.
Project status: construction
Expected completion date: early 2024

[bookmark: _Hlk152321913]Alpine National Park
The Buckwong Creek timber bridge on the Buckwong Track is being replaced.
Project status: design
Expected completion date: late 2024


Arthurs Seat State Park
The Seawinds Playspace at Arthurs Seat State Park is being repaired.
Project status: construction
Expected completion date: early 2024

Barmah National Park 
The bridge at Barmah National Park's Eddy's Track is being removed. 
Project status: design
Expected completion date: mid-2024

Baw Baw National Park
The Walhalla tramway bridge at Baw Baw National Park is being repaired. 
Project status: development

Beechworth Historic Park
The mineshaft safety grid at Beechworth Historic Park's Sambell to Kerferd Walking Track is being replaced. 
Project status: design
Expected completion date: late 2024

Braeside Park
The playground at Braeside Park's Telford Picnic Area is being replaced.
Project status: construction
Expected completion date: early 2024

Brimbank Park
The playground located at Brimbank Park's Carpark C is being repaired.
Project status: construction
Expected completion date: early 2024
	
Brimbank Park
The Visitor Centre playground at Brimbank Park is being repaired.
Project status: construction
Expected completion date: early 2024

Buchan Caves Reserve
The playground at Buchan Caves Reserve is being repaired.
Project status: construction
Expected completion date: early 2024

Buchan Caves Reserve
Buchan Bridge No. 2 at the Buchan Caves Reserve is being replaced.
Project status: construction commenced
Expected completion date: late 2023. This timeframe has been impacted by the Boxing Day 2023 flood at Buchan Caves Reserve. More information on recovery works can be found here: https://www.parks.vic.gov.au/projects/eastern-victoria/buchan-caves-reserve-flood-and-fire-recovery 

Burnley
The playground at the Burnley Bouldering Wall is being repaired.
Project status: construction
Expected completion date: early 2024

[bookmark: _Hlk152321943]Cape Schanck Lighthouse Reserve
The Workshop and Garage at the Cape Schanck Lighthouse Reserve is are being removed.
Project status: development
Expected completion date: late 2024

Cape Schanck Lighthouse Reserve	
The Paint Shed at Cape Schanck Lighthouse Reserve are being removed. 		
Project status: development
Expected completion date: late 2024

Cardinia Reservoir Park
The septic pits at Cardinia Reservoir Parks' Crystal Brook Picnic Ground are being replaced. 
Project status: complete
	
Cardinia Reservoir Park 
The Crystal Brook playground at Cardinia Reservoir Parks is being repaired.
Project status: construction
Expected completion date: early 2024	

Castlemaine Diggings
The Vaughn Springs Slide at Castlemaine Diggings National Historical Park is being repaired.
Project status: construction
Expected completion date: early 2024

Chiltern-Mt Pilot National Park	 
The project to repair the walkway at Yeddonba is currently underway. The project is in the construction procurement phase, with a preliminary design report recently completed to understand the state of the structure and what works it requires. As part of the project, Parks Victoria will also undertake important conservation works to the Aboriginal rock art that can be viewed from the elevated walkway. Works to restore the walkway and conserve the Aboriginal rock art are forecast to begin in Autumn 2024 once we have the appropriate authorisations in place. We will continue to keep the community updated on the project’s timelines as things progress.
Project status: construction procurement
Expected completion date: late 2024
	
Croajingolong National Park
The bridge at Mueller Jeep Track is being replaced.
Project status: development
Expected completion date: late 2024 	

Croajingolong National Park
Bridge 1 at Charlie Creek Track is being replaced.
Project status: development
Expected completion date: late 2024

Dandenong Ranges National Park
The Long Bridge on the Wattle Track at Dandenong Ranges National Park is being replaced.
Project status: construction procurement
Expected completion date: mid-2024


Dandenong Ranges National Park
The Lower Viewing Platform at Olinda Falls is being replaced.
Project status: initial investigation
Expected completion date: mid-2024	

Dandenong Valley Parklands
The landing beside Jells Lake Shelter is being replaced.
Project status: construction procurement
Expected completion date: mid-2024

Dandenong Valley Parklands
The Viewing Lookout at the main landing (west side) of Jells Lake is being replaced. 
Project status: construction procurement
Expected completion date: mid-2024

Eldorado Historic Area
The pedestrian bridge at Eldorado Dredge Walking Track is being replaced.
Project status: development
Expected completion date: mid-2024

Fryers Ridge Nature Conservation Reserve
The bridge on Conns Track at Fryers Ridge National Conservation Reserve is being replaced.
Project status: development
Expected completion date: late 2024

Gippsland Lakes Coastal Park
The Viewing Platform at the Golden Beach Picnic Area at Gippsland Lakes Coastal Park is being replaced. 
Project status: development
Expected completion date: late-2024

Grampians National Park
The Grand Canyon Stairs at Grampians National Park's Pinnacle Track are being replaced.
Project status: construction procurement
Expected completion date: mid-2024

Great Otway National Park
Footbridge 2 at the Kalimna Tramline Link Track at Great Otway National Park is being replaced.
Project status: construction procurement
Expected completion date: mid-2024

Great Otway National Park
The Upper Falls Boardwalk and Lookout at the Kalimna Falls Walk in the Great Otway National Park is being replaced.
Project status: construction procurement
Expected completion date: mid-2024	

Great Otway National Park
The Kalimna Tramline Link at Great Otway National Park is being repaired.
Project status: construction procurement
Expected completion date: mid-2024	

Jells Park
The Oaks playground at Jells Park is being repaired.
Project status: construction
Expected completion date: early 2024	

Johnsons and Golden Age Mines Historic Area	 
The mineshafts at Johnsons and Golden Age Mines Historic Area are being investigated for works.
Project status: initial investigation
Expected completion date: TBC	

Kurth Kiln Regional Park	 
The Beenak Road bridge at Kurth Kiln Regional Park is being replaced.
Project status: initial investigation
Expected completion date: TBC

Lake Eildon National Park
The Gap Track Bridge at O'Tooles Creek at Lake Eildon National Park is being replaced.
Project status: development
Expected completion date: mid-2024	

Lake Natimuk and Natimuk Creek Lake Reserve
The weir at Lake Natimuk is being repaired. 
Project status: construction procurement
Expected completion date: early 2024				

Lake Tyers State Park 
Crooked Bridge at Silvertop Walking Track is being replaced.
Project status: design
Expected completion date: mid-2024
		
Lake Tyers State Park	
The Straight Bridge at Silvertop Walking Track at Lake Tyers State Park is being replaced.
Project status: design
Expected completion date: mid-2024
	
Lake Tyers State Park
Bridge No. 2 at the Silvertop Walking Track at Lake Tyers State Park is being replaced. 
Project status: design
Expected completion date: mid-2024	

Lower Goulburn National Park
The bridge at Lower Goulburn National Park is being removed. 
Project status: design
Expected completion date: late 2023	

Maribyrnong Valley Parklands
The Canoe Launching Area at Maribyrnong Valley Parklands is being removed.
Project status: initial investigation
Expected completion date: mid-2024	

Maryborough H57 Bush Reserve
The concrete water tank at Maryborough H57 Bushland Reserve is being removed.
Project status: initial investigation
Expected completion date: mid-2024	
	
Mount Arapiles-Tooan State Park 
Centenary Park Picnic Shelter at Mount Arapiles-Tooan State Park is being investigated for works.

Mount Worth State Park
The Mockolive Creek Bridge at Mount Worth State Park is being replaced.
Project status: construction
Expected completion date: early 2024		

Mount Worth State Park
The Active Creek Bridge at Mount Worth State Park is being replaced.
Project status: construction
Expected completion date: early 2024	

Mount Worth State Park
The Logbarrier Creek Bridge at Mount Worth State Park is being replaced.
Project status: construction
Expected completion date: early 2024	



Mount Worth State Park
The Netted Brak Creek Bridge in Mount Worth State Park is being replaced. 
Project status: construction
Expected completion date: early 2024
	
Mount Worth State Park
The Sawdust Creek Bridge at Mount Worth State Park is being replaced.
Project status: construction
Expected completion date: early 2024

Mornington Peninsula National Park
The lower car park toilets at Portsea Ocean Beach are being replaced.
Project status: initial investigation
Expected completion date: TBC
			
Mornington Peninsula National Park
The Flinders Staircase (King Street beach access) at Mornington Peninsual National Park is being replaced. 
Project status: initial investigation
Expected completion date: TBC
	
Nyerimilang Park
The Gippsland Lakes Reserve playground at Nyerimilang Park is being repaired.
Project status: construction
Expected completion date: early 2024	

Organ Pipes National Park
The Rosette Rock Viewing Platform in Organ Pipes National Park is being replaced. 
Project status: initial investigation
Expected completion date: mid-2024	

Patterson River	 
Repairs to the small drain overpass at Patterson River are complete. 	
		
Patterson River Rock Walls 
The Southern Retaining Wall at Patterson River is being investigated for works. 	
Project status: initial investigation
Expected completion date: TBC

Peter Francis Points Aboretum Flora Reserve 
The playground at the Peter Francis Points Arboretum is being repaired.
Project status: construction
Expected completion date: early 2024

Point Cook Coastal Park 
The Skeleton Creek Footbridge at Point Cook Coastal Park is being investigated for works. 	
Project status: initial investigation
Expected completion date: TBC

Point Cook Coastal Park
The adventure playground at Point Cook Coastal Park is being decommissioned and a new playground is being constructed nearby.
Project status: construction
Expected completion date: early 2024

Point Gellibrand
The playground at Point Gellibrand Reserve is being repaired.
Project status: construction 
Expected completion date: early 2024

Port Campbell National Park
The Gibson Steps (beach access steps) at Port Campbell National Park are being repaired.
Project status: development
Expected completion date: late 2024

Sale Common Nature Conservation Reserve
The Boardwalk at Sale Common is being investigated for works.	

Sale Common Nature Conservation Reserve	 
The Bird Hide Boardwalk at Sale Common Nature Conservation Reserve is being investigated for works.  	

Sassafras Creek Nature Conservation Reserve
Bridge No. 18 at Sassafras Creek Walking Track at Sassafras Creek Nature Conservation Reserve is being replaced.
Project status: initial investigation
Expected completion date: mid-2024


Silvan Reservoir	
The playground at Silvan Reservoir Park is being repaired.
Project status: construction
Expected completion date: early 2024	

Tarra-Bulga National Park
The Bulga Picnic Shelter at Tarra-Bulga National Park is being replaced.
Project status: initial investigation
Expected completion date: mid-2024

Thirty-Two Mile Nature Conservation Reserve 
32 Mile Bridge at Thirty-Two Mile National Conservation Reserve is currently on hold until early 2024.
	
Tyers Park
Petersons Lookout No. 2 at Tyers Park is being replaced.
Project status: design
Expected completion date: late 2024
	
Tyers Park
Petersons Lookout No. 1 at Tyers Park is being replaced.
Project status: design
Expected completion date: late 2024					
	
Warby-Ovens National Park
The Puzzle Bend Bridge on the Puzzle Bend Track at Warby-Ovens National Park is being removed.
Project status: development
Expected completion date: mid-2024
		
Wattle Park
The cricket pavilion at Wattle Park Oval is being repaired.
Project status: initial investigations
Expected completion date: mid-2024 
					
Western Basalt	Serendip Wetlands Education Facility
The Tower (former fire tower) at Serendip Sanctuary is being removed. 
Project status: complete

Western Basalt	Serendip Wetlands Education Facility
The concrete well at Serendip Sanctuary is being removed.
Project status: construction 
Expected completion date: mid-2023	

Whroo Historic Area
The southwest lookout shaft at the Balaclava Complex in Whroo Historic Area is being replaced.
Project status: initial investigation
Expected completion date: TBC

Williamstown Workshop, Piers & Stony Creek Backwash
The roof at Williamstown Sailing Club was replaced in October 2022.	




Williamstown Workshop, Piers & Stony Creek Backwash
The elevated walkway at Stony Creek Backwash is being removed for safety reasons. Options to retain a lookout platform on the western edge of the mangroves are being investigated.  
Project status: initial investigation
Expected completion date: mid-2024	

Wilsons Promontory National Park
Assets at Tidal River are being investigated for works.	

Wilsons Promontory National Park
The East Jetty Viewing Platform at Wilsons Promontory National Park is being investigated for works. 

Yan Yean Reservoir Park
The playground at Yan Yean Reservoir Park is being repaired.
Project status: construction
Expected completion date: early 2024
	
Yarra Bend Park
The playground at Yarra Bend Park's FA Andrews Reserve is being repaired.
Project status: construction
Expected completion date: early 2024		

Yarra Bend Park	
Kanes Bridge Viewing Platform in Yarra Bend Park is being removed. 
Project status: initial investigation
Expected completion date: mid-2024

Yarra Bend Park
The playground at Yarra Bend Park's WHS Dickinson Reserve is being decommissioned.
Project status: construction
Expected completion date: early 2024

Yarra Ranges National Park	 
The Dee Slip Bridge on the O'Shannassy Trail is being investigated for works. You can find more information on this project by visiting: https://www.parks.vic.gov.au/projects/melbourne-region/oshannassy-aqueduct-trail-dee-slip-bridge-project 

Yarra Ranges National Park
The Little Peninsula Footbridge and Stairs at Yarra Ranges National Park are being removed.
Project status: initial investigation
Expected completion date: mid-2024

Yarra Valley Parklands
Pettys Orchard Boardwalk in Yarra Valley Parklands is being removed.
Project status: complete

Yarra Valley Parklands
The Birrarung Park playground at Yarra Valley Parklands is being decommissioned.
Project status: construction procurement
Expected completion date: late 2023

Yarra Valley Parklands
The Western Homeshow Trail Bridge at Yarra Valley Parklands is being repaird. 
Project status: construction procurement
Expected completion date: mid-2024

Yarra Valley Parklands
The Tikalara Causeway at Yarra Valley Parkland's Main Entrance Road is being replaced.
Project status: initial investigation
Expected completion date: mid-2024

Yarra Valley Parklands
The Odyssey Cable Bridge at Yarra Valley Parklands is being repaired.
Project status: initial investigation
Expected completion date: TBC

Yellingbo Nature Conservation Reserve 
The Macclesfield Road Bridge is at Yellingbo Nature Conservation Reserve is being investigated for works. 		

Yellingbo Nature Conservation Reserve
Macclesfield Bridge no. 2 at Yellingbo Nature Conservation Reserve is being removed. 
Project status: initial investigation
Expected completion date: late 2023
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