

nent Activity Plan 2026-2027

No.	Procurement Type ie Goods and Services, Construction Services, Construction Works	Procurement Title	Estimated contract duration	Region	Market Approach	Estimated timing of market approach
1	Goods & Services	Capability Uplift in project management	12 months	Statewide	RFQ	Q4 26/27
2	Goods & Services	Parks Victoria - Office Desk & Lockers Booking System	3 years + 2 x 1-year options	Statewide	RFQ	Q3 26/27
3	Goods & Services	Parks Victoria - Website Monitoring Tool	3 years + 2 x 1-year options	Statewide	RFQ	Q3 26/27
4	Goods & Services	Parks Victoria Public Website	3 years + 2 x 1-year options	Statewide	RFT	Q3 26/27
5	Goods & Services	Cyber Threat Protection - Software licencing	12 months	Statewide	RFQ	Q3 26/27
6	Goods & Services	IT Network Infrastructure Support 3rd Level Support	3 years	Statewide	RFQ	Q3 26/27
7	Goods & Services	IT Network Hardware Support	3 years	Statewide	RFT	Q4 26/27
8	Goods & Services	IT Security Platform	3 years	Statewide	RFQ	Q4 26/27
9	Goods & Services	Records Management	3 years	Statewide	RFQ	Q4 26/27
10	Goods & Services	Geographic Information Sytem	3 years + 2 x 1-year options	Statewide	RFQ	Q4 26/27
11	Goods & Services	Technology Transformance Assurance Supplier	1 year + 2 x 1 year options	Statewide	RFP	Q2 26/27
12	Goods & Services	Certificate Management Solution	1 year + 2 x 1 year options	Statewide	RFQ	Q2 26/27
13	Goods & Services	VTS SPC Mobiles and Data Lines	5 years	Statewide	SPC	Q2 27/28
14	Goods & Services	Pest and Animal Control - Bogong High Plains, Alpine National Park	12 months	Northeast Victoria Region	RFQ	Q4 26/27
15	Goods & Services	Pest and Animal Control - Mt Samaria State Park	12 months	Northeast Victoria Region	RFQ	Q4 26/27
16	Goods & Services	Pest and Animal Control - Upper Murray parks	12 months	Northeast Victoria Region	RFQ	Q4 26/27
17	Construction Works	Post Fire Rooding - Upper Murray Parks	12 months	Northeast Victoria Region	RFQ	Q4 26/27
18	Construction Works	Ewarts Road Repair - Baranduda Regional Park	12 months	Northeast Victoria Region	RFQ	Q4 26/27
19	Construction Works	Bluff Track repair - Alpine National Park, Upper Goulburn Area	12 months	Northeast Victoria Region	RFQ	Q1 27/28
20	Goods & Services	Willow Control works - Bogan High Plains	12 months	Northeast Victoria Region	RFQ	Q2 26/27
21	Goods & Services	Pest and Animal Control - Bogong High Plains	12 months	Northeast Victoria Region	RFQ	Q4 26/27
22	Goods & Services	Cleaning Contract - Lake Eildon	12 months	Northeast Victoria Region	RFQ	Q4 26/27
23	Construction Works	Road Improvements / enhancements - Great Otway National Park - Carlisle River	6 months	Southwest	RFQ	Q2 26/27
24	Construction Works	Princess Margaret Rose Cave Visitor Centre upgrades	3 months	Southwest	RFQ	Q2 26/27
25	Construction Works	Bunjils Shelter Site protection replacement	3 months	Southwest	RFQ	Q2 26/27
26	Construction Works	Middle Creek Campground Shelter and 4 person toilet block	6 months	Southwest	RFT	Q2 26/27
27	Construction Works	Repair works for Bukkertillable Walk	6 months	Southwest	RFQ	Q2 26/27
28	Construction Works	Repair works for Middle Creek Walk	6 months	Southwest	RFQ	Q2 26/27
29	Construction Works	Repair works for Mount Buangor Walk	6 months	Southwest	RFQ	Q2 26/27
30	Construction Works	Repair works for Sugarloaf Circuit	6 months	Greater Melbourne Region	RFQ	Q2 26/27
31	Construction Works	Repair works for Two Mile Circuit	6 months	Southwest	RFT	Q2 26/27
32	Construction Works	Replacement of signage for SW Region	6 months	Southwest	RFQ	Q2 26/27
33	Construction Works	New and safe visitor trailhead in Woookoaring Regional Park- Pick my Park project	12 months	Southwest	RFQ	Q2 26/27
34	Construction Works	New Footbridge St Georges Lake, Creswick Regional Park	9 months	Southwest	RFQ	Q2 26/27
35	Construction Services	Trentham Falls - concept plan development	9 months	Southwest	RFQ	Q2 26/27
36	Goods & Services	Pest and Animal Control - Otways landscape	9 months	Southwest	RFQ	Q2 26/27
37	Goods & Services	Pest and Animal Control - Glenelg Area	7 months	Southwest	RFQ	Q2 26/27
38	Goods & Services	Pest and Animal Control - Gariwerd	7 months	Southwest	RFQ	Q2 26/27
39	Goods & Services	Pest plant control - Gunditjmara Country	8 months	Southwest	RFQ	Q2 26/27
40	Goods & Services	Pest and Animal Control - Budj Bim cultural landscape	7 months	Southwest	RFQ	Q2 26/27
41	Goods & Services	Pest and Animal Control - Mt Buangor SP and Langi Ghiran SP	6 months	Southwest	RFQ	Q2 26/27
42	Construction Works	Avalon Coastal Reserve: Stage 1 culvert installation	5 months	Southwest	RFQ	Q2 26/27
43	Construction Works	Grampians Recovery - Redman Rd Engineering package	3 months	Southwest	RFQ	Q4 26/27
44	Construction Services	Grampians Recovery - Road sub base repair key network roads	3 months	Southwest	RFQ	Q4 26/27
45	Construction Services	Grampians Recovery - Lodge Rd Engineered Drainage Construction	3 months	Southwest	RFQ	Q1 27/28
46	Construction Services	Grampians Recovery - Glenelg River Rd Engineered Drainage Construction	3 months	Southwest	RFQ	Q1 27/28
47	Construction Services	Grampians Recovery - Buandik Picnic Area toilet	3 months	Southwest	RFQ	Q4 26/27
48	Construction Services	Grampians Recovery - Buandik campground and Boreang campground toilets	3 months	Southwest	RFQ	Q1 27/28
49	Construction Services	Grampians Recovery - Yarram GPT hike in campsite shelter door fabrication and install	3 months	Southwest	RFQ	Q4 26/27
50	Construction Services	Grampians Recovery - Construction of GPT hike in campsite shelters @ Wannon, Duwl and Bari Yalung	12 months	Southwest	RFT	Q1 27/28
51	Construction Services	Grampians Recovery - Pedestrian Bridge GPT Barney's Creek	3 months	Southwest	RFQ	Q1 27/28
52	Construction Services	Grampians Recovery - Grampians Peaks Trail Yarram North stabilisation and stonework	3 months	Southwest	RFQ	Q4 26/27
53	Construction Services	Grampians Recovery - Grampians Peaks Trail Jimmy Creek Road South stonework	3 months	Southwest	RFQ	Q4 26/27
54	Construction Services	Grampians Recovery - Chimney Pots track repair and uplift	3 months	Southwest	RFQ	Q1 27/28
55	Construction Services	Grampians Recovery - Fortress Walk track repair and uplift	3 months	Southwest	RFQ	Q1 27/28
56	Construction Services	Grampians Recovery - Billimina Shelter track repair and uplift	3 months	Southwest	RFQ	Q1 27/28
57	Goods & Services	Grampians Recovery - Pest and Animal Control	12 months	Southwest	RFQ	Q4 26/27
58	Construction Works	Grampians Peaks Trail Repair- Griffin Trailhead > Djardji-Djawara Camp	12 months	Southwest	RFQ	Q2 26/27
59	Construction Works	East Gippsland Whale Trail	12 months	Gippsland	RFQ	Q2 26/27
60	Goods & Services	Gabo Island Lighthouse Reserve Rodent Monitoring	12 months	Gippsland		Q2 26/27
61	Goods & Services	Gabo Island Lighthouse Reserve Weed removal works	8 months	Gippsland		Q2 26/27
62	Goods & Services	Gabo Island Lighthouse Reserve Cultural Heritage Plan	12 months	Gippsland		Q2 26/27
63	Goods & Services	Pest and Animal Control - Howe Flat	12 months	Gippsland		Q2 26/27
64	Goods & Services	Mallacoota Inlet toilet pump out using a barge	12 months	Gippsland		Q2 26/27
65	Goods & Services	Rubbish and Recycling collection	3 years + 2 x 1 year options	Gippsland	RFT	Q1 27/28
66	Goods & Services	Shuttle Services	1+1 year	Gippsland	RFT	Q3 26/27
67	Goods & Services	Gas contract	3 years + 2 x 1 year options	Gippsland	RFT	Q3 26/27
68	Goods & Services	DHP Peatland weed control	12 months	Gippsland	RFQ	Q2 26/27
69	Goods & Services	Wonnangatta Cape Broom Control 2026-27	12 months	Gippsland	RFQ	Q3 26/27
70	Construction Works	Snowy Icon 4WD Machine Works	3 months	Gippsland	RFQ	Q4 26/27
71	Construction Services	Alpine National Park and Grant Historic Area Recovery Works – Hazardous Tree Works	6 months	Gippsland	RFQ	Q2 27/28

OFFICIAL

72	Construction Services	Eaglevale Suspension Bridge- Professional Services	6 months	Gippsland	RFT	Q1 27/28
73	Construction Works	Eaglevale Suspension Bridge – Construction	6 months	Gippsland	RFT	Q2 26/27
74	Construction Works	McMillans Road Fire Recovery Roading Works	2 months	Gippsland	RFQ	Q1 27/28
75	Construction Works	Fire Recovery Park Furniture Replacement	6 months	Gippsland	RFQ	Q4 26/27
76	Goods & Services	Wilson's Promontory forest recovery and climate adaptation	2 years	Gippsland	RFQ	Q3 26/27
77	Construction Works	The Pinnacles Lookout Handrail & Pathway - Alpine National Park	3 months	Gippsland	RFQ	Q2 26/27
78	Construction Works	Pinnacles Toilet Replacement	2 months	Gippsland	RFQ	Q1 27/28
79	Construction Works	Pioneer Racecourse road Fire Recovery Roading Works	3 months	Gippsland	RFQ	Q1 27/28
80	Construction Services	Fire Recovery Eaglevale Swing Bridge - Design Services	4 months	Gippsland	RFQ	Q2 26/27
81	Construction Works	Fire Recovery Howe Flat Boardwalk and Footbridge	3 months	Gippsland	RFQ	Q2 26/27
82	Construction Works	Howitt Hut Toilet Replacement	2 months	Gippsland	RFQ	Q2 26/27
83	Construction Services	Flood Recovery Ingeegoodbee, Cobberas and MacFarlane Flat Tracks Cultural Heritage Plan	10 months	Gippsland	RFQ	Q3 26/27
84	Construction Works	Flood Recovery Ingeegoodbee, Cobberas and MacFarlane Flat Track Repairs	2 months	Gippsland	RFQ	Q3 26/27
85	Goods & Services	Wilson's Promontory restoration of manna gum woodlands for koala recovery	2 years	Gippsland	RFQ	Q3 26/27
86	Construction Works	Populars and Charlies Creek Toilet Replacement	3 months	Gippsland	RFQ	Q2 26/27
87	Construction Works	Buchan Caves Reserve Roofed Accommodation and Depot Relocation	8 months	Gippsland	RFT	Q2 26/27
88	Construction Services	Arborist Works - Fire Recovery in Mallacoota / Lake Barracoota	1 month	Gippsland	RFQ	Q2 26/27
89	Goods & Services	Wilson's Promontory Pest and Animal Control	2 years	Gippsland	RFQ	Q3 26/27
90	Goods & Services	Cultural Capability Audit	6 months	Statewide	RFQ	Q2 26/27
91	Goods & Services	Cultural awareness elearn module updates	12 months	Statewide	RFQ	Q2 26/27
92	Goods & Services	Albert Park Pit Building Tree Replanting Project	3 months	Greater Melbourne Region	RFQ	Q2 26/27
93	Goods & Services	Albert Park Lake Aquatic Vegetation Harvest	2 x 1 month	Greater Melbourne Region	RFQ	Q2 26/27
94	Goods & Services	Waste & Recycling Services	3 years + 2 x 1 year options	Greater Melbourne Region	RFT	Q2 26/27
95	Goods & Services	Provision of Ground Services	3 years + 2 x 1 year options	Greater Melbourne Region	RFT	Q2 26/27
96	Goods & Services	Sanitary and Associated Services	3 years + 2 x 1 year options	Greater Melbourne Region	RFT	Q2 26/27
97	Goods & Services	Amenity Cleaning Services - Yarra Ranges	12 months	Greater Melbourne Region	RFQ	Q2 26/27
98	Goods & Services	Western Grasslands Invasive Weed Management Panel	5 years + 2 x 1 year options	Greater Melbourne Region	PV Panel	Q3 26/27
99	Construction Works	New Irrigation Pump - Werribee Park	3 months	Greater Melbourne Region		Q2 26/27
100	Construction Works	New Fence for Pt Cook Homestead	3 months	Greater Melbourne Region		Q2 26/27
101	Construction Works	Retrofit Pt Cook homestead toilet	3 months	Greater Melbourne Region		Q2 26/27
102	Goods & Services	Aerial Land Management - Upper Yarra - Pest and Animal Control	2 weeks	Greater Melbourne Region	RFQ	Q2 26/27
103	Goods & Services	Pest and Animal Control - Outcome Monitoring - Dandenong Ranges	6 months	Greater Melbourne Region	RFQ	Q3 26/27
104	Goods & Services	Environmental Values, Flora and Fauna Assessment and Future Directions Plan for Quail and Chinaman Islands, North Western Port Nature Conservation Reserve, Western Port	2 years	Greater Melbourne Region	RFQ	Q2 26/27
105	Goods & Services	Western Grasslands fencing	8 months	Greater Melbourne Region	RFT	Q2 26/27
106	Construction Works	Kokoda Track Improvements	6 months	Greater Melbourne Region	RFQ	Q2 26/27
107	Construction Works	Brimbank Offleash Dog Park	6 months	Greater Melbourne Region	RFQ	Q2 26/27
108	Construction Works	Brimbank Public Toilet Replacements	2 Years	Greater Melbourne Region	RFQ	Q3 26/27
109	Construction Works	Plant Williamson Electrical Upgrade	18 months	Greater Melbourne Region	RFQ	Q2 26/27
110	Construction Works	Brimbank Entry Road Works and Drainage Culvert Works	18 months	Greater Melbourne Region	RFQ	Q3 26/27
111	Construction Works	Greenvale Reservoir Park - Road Access & Parking Improvements	6 months	Greater Melbourne Region	RFQ	Q2 26/27
112	Construction Works	Greenvale Reservoir Park - New Picnic and Recreational Infrastructure	12 months	Greater Melbourne Region	RFT	Q3 26/27
113	Construction Works	3NP - Kororoit Creek - Demolition and land remediation works	12 months	Greater Melbourne Region	RFQ	Q3 26/27
114	Construction Works	3NP - Werribee (McGrath Rd) - Demolition and land remediation works	12 months	Greater Melbourne Region	RFQ	Q2 26/27
115	Construction Works	Aura Vale Lake Park - Amenities Upgrade (Toilet Block)	2 months	Greater Melbourne Region	RFQ	Q2 26/27
116	Construction Works	Lysterfield Park - Hallam North Road Carpark Expansion	4 months	Greater Melbourne Region	RFQ	Q2 26/27
117	Construction Works	Organ Pipes NP - Upgrades to walking tracks and lookout.	6 months	Greater Melbourne Region	RFT	Q3 26/27
118	Construction Works	Cape Schanck Light station - Conservation Works	6 months	Gippsland	RFQ	Q2 26/27
119	Construction Works	Point Hicks Lighthouse works	6 months	Gippsland	RFT	Q2 26/27
120	Construction Works	Plenty River Trail (Central Section Construction)	6 months	Greater Melbourne Region	RFT	Q2 26/27
121	Construction Works	Dandenong Police Paddocks Reserve – Brady Road carpark & Horseshoe improvements	6 months	Greater Melbourne Region	RFT	Q2 26/27
122	Construction Works	Murray River Adventure Trail – Campsite facilities, trail works and water entry works at Kiln bend.	6 months	Northeast Victoria Region	RFT	Q2 26/27
123	Construction Works	Point Hicks Visitor Precinct – cottages and access works	6 months	Gippsland	RFT	Q2 26/27
124	Construction Works	Mount Macedon Memorial Cross -Waste water treatment plant	3 months	Gippsland	RFQ	Q2 26/27
125	Construction Works	Wonthaggi State Coal Mine – drift car and associated civil works	12 months	Gippsland	RFT	Q2 26/27
126	Construction Works	Tidal River campground amenities - Newcastle Block and Tidal Block	6 months	Gippsland	RFT	Q3 26/27
127	Construction Works	Shipwreck Accommodation Units -Tidal River	12 months	Gippsland	RFT	Q3 26/27
128	Construction Works	Mura Mura Trailhead Toilet	6 months	Southwest	RFQ	Q3 26/27
129	Construction Works	Police Paddocks Reserve (phase 2 - Horse-riding trail works)	6 months	Greater Melbourne Region	RFT	Q2 26/27
130	Construction Works	Murray River Adventure Trail – Campsite facilities, trail works and water entry works between Echuca to Torrumbarry, and Torrumbarry to Koondrook	12 months	Northeast Victoria Region	RFT	Q3 26/27
131	Construction Works	Point Cook Homestead-Restoration and heritage protection planning	12 months	Greater Melbourne Region	RFT	Q3 26/27
132	Construction Works	Croajingolong Coastal Wilderness Walk - Infrastructure Works	12 months	Gippsland	RFT	Q3 26/27
133	Construction Works	Police Paddocks Reserve (phase 2 - Masterplan works)	12 months	Greater Melbourne Region	RFT	Q3 26/27
134	Goods & Services	AMAF Maturity Assessment for 26/27.	2 months	Statewide	RFQ	Q4 26/27
135	Goods & Services	Major Capital Works delivery enhancement	2 months	Statewide	RFQ	Q4 26/27
136	Construction Services	Croajingolong Coastal Wilderness Walk - Engagement of ecologist to undertake spring surveys and supervision of work	18 months	Gippsland	RFQ	Q2 26/27
137	Construction Services	Croajingolong Coastal Wilderness Walk - Cultural Heritage Advisor	18 months	Gippsland	RFQ	Q2 26/27
138	Construction Services	Croajingolong Coastal Wilderness Walk - Geotechnical Investigations	6 months	Gippsland	RFQ	Q2 26/27
139	Construction Works	Brambuk Toilet Refurbishment	12 months	Southwest	RFQ	Q2 26/27
140	Goods & Services	26/27 POEL Inspection Program	3 months	Statewide	RFQ	Q3 26/27
141	Goods & Services	Division 5 Assessments on Buildings	6 months	Statewide	RFQ	Q2 26/27

142	Goods & Services	AMAF Remedial Actions	6 months	Statewide	RFQ	Q3 26/27
143	Goods & Services	Public Road 26/27 Data Uplift	3 months	Statewide	RFQ	Q3 26/27
144	Construction Works	Point Hicks - Power Generation Upgrade	6 months	Gippsland	RFQ	Q2 26/27
145	Construction Services	Great Ocean Road Flood - Road & Ford Repair Scoping	6 months	Southwest	RFT	Q3 26/27
146	Construction Works	Little Desert NP - signage replacements	2 months	Southwest	RFQ	Q2 26/27

