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Tower Hill Future Directions Strategy

EXECUTIVE SUMMARY
Parks Victoria, Warrnambool City Council and Moyne Shire Council
commissioned this Strategy to guide the future direction of Tower Hill
State Game Reserve. The Strategy aims to:
•

Identify and summarise community concerns and aspirations
relevant to the future of the Reserve and Natural History Centre;
and

•

Identify and analyse options for the future of the Reserve
including management of the Natural History Centre.

It has become apparent throughout this Strategy’s development that
future actions at Tower Hill must involve the community, protect the
key values of the site, provide enjoyable visitor experiences and
ensure a sustainable future.

The process followed in developing the Strategy included a review of
background material, consultation with the local community and other
stakeholders, and identification of Tower Hill’s key values and key
issues for future management. Parks Victoria, Warrnambool City and
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Moyne Shire Councils then prioritised a list of possible projects and
programs at Tower Hill. This prioritised list, which was included in the
Draft Strategy document, was then released for public comment.
After the public submission results were duly incorporated into this
Strategy, and further meetings were held with several key
stakeholders. These stakeholders included groups associated with the
Outdoor Campus and the Bush Foods Trail/s concepts (Refer Section
6.3 and 6.4), the Friends of Tower Hill Inc and community
representatives.
A final version of the Strategy was then developed incorporating
agreed directions and strategies.
Key Values of Tower Hill
A number of important values were identified during the planning
process:
•

Landscape and scenic values recognised by the local and wider
community and listed by the National Trust of Australia (Victoria)
and on the Register of the National Estate.

•

Geological values rated as of national significance (a ‘nested marr’)
and listed on the Register of the National Estate.

•

Habitat values, including remnant and wetland values.

•

Cultural and social values related to the major re-vegetation
program involving thousands of volunteers. The program was the
first of its kind in Victoria and one of the most ambitious.

•

Informal recreation, education, research and wildlife viewing
opportunities for local residents and tourists provided in the
Reserve’s attractive setting.

•

Aboriginal heritage values including several significant sites, as
well as post European contact heritage values.

•

The Natural History Centre (visitor centre), one of the most
accessible and important of the late Robin Boyd’s designs.

Key Community Concerns, Issues Arising & Strategic Directions
The community has a variety of concerns about Tower Hill. Most of
these relate to the perceived fall in the levels of service provided at the
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Reserve, and the associated resource allocation shift from staffing to
‘contracting out’ maintenance and land management activities. Others
relate to how the Reserve is interpreted, marketed and operated for the
community at large.
The Table overleaf summarises the key community concerns and
issues arising for Tower Hill. These have been called ‘Challenges’. Also
in the table is a statement of strategic direction for each of the five
main areas of community concern.

Challenges for Tower Hill

Strategic Directions for Tower Hill

Key Concerns, Issues Arising

Visitor & Education Services


Necessary improvements to visitor and
education facilities and services at Tower Hill
are limited by competing demands in Parks
Victoria for financial resources.



Current land management (weed and pest
control,
re-vegetation
and
wildlife
management) suffers from lack of agreed
objectives and is regarded as unsatisfactory.



The Natural History Centre has potential to
attract more visits and provide a stronger
focal point for interpretation, education, sales
and possibly refreshments and tours.



There is a perception that the image of the
Reserve has declined locally and new
initiatives are needed to improve its profile,
e.g. new name, improved road signs and
entry, activity programs, events and festivals
and cooperative marketing.



Several potential management partnerships

¾

The Reserve will be managed to ensure that
visitors have a high quality experience. The
Reserve’s key values will be supported by
well-maintained facilities, and quality web
based education material and on site
interpretation.

Land Management & Site Protection
¾

Tower Hill’s key values will be protected.
Clear land management and site protection
priorities will be established in consultation
with the Advisory Group to guide future
activities at Tower Hill.

Use of Visitor Centre
¾

Parks Victoria will work to ensure that quality
interpretation services are provided in the
Centre. Where possible, Parks Victoria will
support activities that increase the staffing of
the Centre (by partner agencies and
volunteers) and the quality of interpretative
material on offer.

Image, Activities & Marketing
¾

Parks Victoria will endeavour to reinforce and
improve the existing visitor focal point in the
Reserve. Parks Victoria will also work to
improve the accessibility of Tower Hill and
marketing/ promotional activities that
reinforce the Reserve’s key values.

Management Partnerships
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have been identified, involving continued
management by Parks Victoria with the
cooperation of local councils, groups and
organisations.

community engagement process and will act
as a coordinating body to ensure that
community efforts are appropriately guided
and supported.

Preferred Projects & Programs
A list of possible projects and programs was developed to meet the
Challenges facing Tower Hill. The following table lists those projects
and programs that were favoured by Parks Victoria, Warrnambool
City Council and Moyne Shire Council in the Draft Strategy for public
comment.
Favoured Projects in Draft Strategy
1.

Investigate preparation and implementation of a landscape master plan for main visitor area and
entrance.

2.

Upgrade three rim lookouts.

3.

Re-develop educational materials and provide some on-site support for educating visits.

4.

Undertake seasonal weed control at priority sites and follow up with selected planting and mulching.

5.

Provide improved visibility and walking access to visitor centre.

6.

Integrate marketing of Tower Hill into regional and local programs.

7.

Form Advisory Group, with wide range of members, to provide partnership input, advise on works
program and support consultation and promotion.

8.

Provide ongoing support for Friends group.

9.

Establish ‘Outdoor Campus’ with Deakin and TAFE providing for research and training.

Wide public support and subsequent stakeholder interest was shown
for three particular partnership projects that aligned well with Tower
Hill’s strategic directions. These included:
The Formation & Support of an Advisory Group, where Parks
Victoria would formalise the interaction of local community
representatives and stakeholders to ensure that community
expectations are identified and met, and so that cooperative projects
can be undertaken for Tower Hill’s benefit on an ongoing basis.
The Outdoor Campus, where students from South West TaFE and
Deakin requiring work placements, training and projects to develop
their skills would be provided with opportunities at Tower Hill. Parks
Victoria would have to help coordinate the process and supervise
students.
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The Bush Foods Trail/s, where the Aboriginal community would
revegetate agreed areas at Tower Hill with indigenous flora and
harvest bush foods from these areas for subsequent sale at Tower Hill.
On-site interpretation would also be included, as would increase
involvement in Reserve management. Parks Victoria would need to
allow access to limited areas of land and provide a base for retail
operations.
Conclusions
Strategic directions and a series of projects and programs have been
identified to guide the future management of Tower Hill.
Parks Victoria has limited resources to implement these initiatives but
there are positive opportunities to form partnerships and involve local
organisations and individuals in day-to-day management. Working
together, the future of Tower Hill can be assured.
Recommendations
1. Parks Victoria should establish and support an Advisory Group to
input to the development of an Environmental Management Plan;
input to future management decisions; and assist in the preparation
of funding applications for Tower Hill. This will involve
developing the Group’s charter and membership eligibility criteria,
undertaking the recruitment process, and leading and supporting
the ongoing operations of the Advisory Group.
2. Parks Victoria, in consultation with community stakeholders, and
with business, social and environmental specialists, will develop an
agreed Environmental Management Plan to guide conservation and
development objectives for Tower Hill. These objectives should be
simple in their application and should be widely communicated.
3. Parks Victoria needs to assure potential project partners about its
commitment to partnership projects at Tower Hill. To do this, Parks
Victoria should draft a Memorandum of Understanding with
relevant stakeholders, further investigate project feasibilities and
operational requirements, and document detailed action plans and
external funding submissions.
4. Building on the outcomes stemming from the above
recommendations, Parks Victoria should progressively implement
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synergistic, high priority projects and programs - identified in
Section 5.1.1 to 5.1.5 - as resources become available.
5. Once the high priority tasks have been completed, Parks Victoria
should review the medium and low priority tasks - identified in
Sections 5.1.1 to 5.1.5 - and progressively incorporate these in
future annual funding programs.
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1 INTRODUCTION
1.1

Aim of the Strategy

Victorian Government policy states that government agencies will
“encourage participation by community members and organisations in
planning, monitoring and evaluating services” and is “committed to
rebuilding the sense of community…”
Community involvement has been a critical part of the re-vegetation
and redevelopment of Tower Hill State Game Reserve (referred to as
Tower Hill in this report) over the last 40 years. Consequently Tower
Hill is an integral part of the local Warrnambool, Koroit, and Killarney
communities and local stakeholders feel strongly about its long-term
future.
In line with these policy directions and past events, the Future
Directions Strategy for Tower Hill aims to:
•

Identify and summarise community concerns and aspirations
relevant to the future of the Reserve and Natural History Centre;
and

•

Identify and analyse options for the future of the Reserve
including management of the Natural History Centre.

1.2

Background to the Strategy

1.2.1 Site History & Context
Tower Hill is located 13km west of Warrnambool in Victoria’s southwest. The site is a spectacular dormant volcano, which is an important
focus for tourism and protects a variety of environmental, landscape
and cultural values. The Reserve provides visitors with walking tracks,
picnic facilities, lookouts and a Natural History Centre which provides
a unique venue for environmental and cultural interpretation.
By declaring Tower Hill a ‘national park’ [in name only] in 1892,
attempts were made to halt the decline of the once majestic site.
However, grazing, cropping, quarrying and rubbish dumping
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continued and took their toll. By the 1950s the hills and islands were
bare and little wildlife remained.
Subsequently, Tower Hill was declared a State Game Reserve in 1961.
A major re-vegetation program then commenced with over 300,000
trees being planted providing new habitats for wildlife that can now be
seen in the Reserve. Local volunteers contributed significantly to these
revegetation activities.

1.2.2 Key Values
Future development of Tower Hill should protect and build on the key
values identified for the Reserve. These are:
•

Landscape and scenic values recognised by the local and wider
community and listed by the National Trust of Australia (Victoria)
and on the Register of the National Estate.

•

Geological values rated as of national significance (a ‘nested marr’)
and listed on the Register of the National Estate.

•

Habitat values, including remnant and wetland values.

•

Cultural and social values related to the major re-vegetation
program involving thousands of volunteers. The program was the
first of its kind in Victoria and one of the most ambitious.1

•

Informal recreation, education, research and wildlife viewing
opportunities for local residents and tourists provided in the
Reserve’s attractive setting.

•

Aboriginal heritage values including several significant sites, as
well as post European contact heritage values.

•

The Natural History Centre (visitor centre), one of the most
accessible and important of the late Robin Boyd’s designs.

On the plaque at Tower Hill different groups are thanked for their work:
Warrnambool Field Naturalists Club; Port Fairy, Warrnambool and Hopkins
Apex Clubs; Warrnambool Brownies; Heywood, Yambuk and Hamilton Girl
Guides;
Cooriemungle Prison Farm;
Country Women’s Association;
Warrnambool Field and Game association; Warrnambool Presbyterian
Fellowship; YMCA; Australian Trust for Conservation Volunteers; Telecom
Australia; A.V. Jennings; and many schools of the district”. (Source: John &
Moore (1992:38).
1
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1.2.3 Visitor and Community Perceptions
A recent survey (Jan 2001) in the Reserve and comments in the visitor’s
book in the Natural History Centre indicate that many visitors enjoy
their visit. The survey of 100 visitors found that 89% were ‘satisfied’ or
‘very satisfied’. At this time the Reserve rated higher than all other
parks and reserves included in the survey.
Some local concern has been expressed about the recent decline (i.e.
since Jan 2001) in management standards and resourcing and this has
been incorporated into the planning process for future activities at
Tower Hill.

1.3

Development of the Strategy

SGS Economics & Planning in association with Robin Crocker &
Associates and Village Well (the ‘Consulting Team’) were
commissioned to prepare this Future Directions Strategy.
The Consultant Brief stipulated six key tasks:
Task 1:

Review of Background Material

Section 2 of this Strategy summarises relevant background
information. Importantly, the management imperatives that need to
be addressed by any development actions/programs for Tower Hill
are identified in this section.
Task 2:

Community Consultation

This task included attendance at a Public Forum held at Tower Hill
and interviews with key stakeholders and community representatives
for the purpose of identifying community ‘concerns’ and ‘aspirations’
relevant to the future of the Reserve. The key findings from this
consultation process are outlined in Section 3 of this Strategy.
A strengths, weaknesses, opportunities and threats (SWOT) analysis is
presented in Section 4 of the Strategy. It draws from the information
collected in the background review and community consultation
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process. Statements of strategic direction are also developed so that the
key issues can be tackled in a coordinated manner.
Task 3:

Scope Development Opportunities

The results of Tasks 1 and 2 are drawn together in Section 5 as
development projects or programs. A brief description of each
project/ program is provided, as is an overview of the project’s/
program’s advantages, constraints, potential partners, and resourcing
requirements.
These development opportunities were presented to Parks Victoria,
Moyne Shire Council and Warrnambool City Council for initial
prioritisation. Priorities are indicated in Section 5.
Task 4:

Community Input

Following this prioritisation by the Plan funding stakeholders, a Draft
Strategy was issued for public comment. The comments received have
been incorporated in this Strategy where appropriate. A summary of
public comments is attached in Appendix C.
Task 5:

Scope Partnership Opportunities

Section 6 takes the preferred partnership projects that emerged during
Tasks 1 to 4, and describes how each of the projects contributes to
Tower Hill’s development. These projects include the Outdoor
Campus and Bush Foods Trail/s concepts as well as the formation of
an Advisory Group and the communication of clear development
priorities to regional stakeholders.
Task 6:

Recommendations

After consideration of all written and verbal submissions, the Strategy
recommends a variety of activities to guide future management and
development of Tower Hill. These recommendations should be viewed
as actions necessary to maintain the ongoing involvement of regional
stakeholders.
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2 BACKGROUND INFORMATION
2.1

Scope of Information

The Future Directions Strategy for Tower Hill must take account of
government policy, the results of past research and the activities of
others in the region. Tower Hill does not exist in a vacuum.
As a result, Parks Victoria asked the Consulting Team to review a
number of background documents. These include the strategic plans
and policies of this Strategy’s financial stakeholders, the strategic
directions of other stakeholders and site-specific references. A
complete list can be found in the References section. A summary of
the relevant aspects of each of the background documents to Tower
Hill’s future directions is provided in Appendix A.
A synopsis of this information is provided below (Section 2.3).
However, prior to this, some basic information about Tower Hill is
presented.

2.2

Tower Hill - Some Basic Information

2.2.1 An Historical Timeline
Date

Event

30,000 BC (est.)

Volcanic eruption/ formation. This was eventually
followed by natural revegetation.

Until approx. 1840

Used by the Koroitgundidj people and their
descendants.

1802

First confirmed European sighting (Captain Baudin
aboard the Geographe).

1840

First occupation by pioneer graziers (clearing
commences).

1855

Eugene Von Guerard painted ‘Outlook’ (See Figure
2.1).
(Continued overleaf)
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Date

Event

1892

Declared Victoria’s first ‘national park’ by local
Council (but not managed as such).

Mid 1950s

Grazing, quarrying, crop growing and rubbish
dumping continue until the hills and island are
bare and little wildlife remains (See Figure 2.2).
Duck shooting was also allowed.
Extensive lobbying for revegetation including
efforts by the Warrnambool Field & Game Club
and the Warrnambool Field Naturalists Club.

1961 - Present

Declared State Game Reserve under Wildlife Act.
Fisheries and Wildlife Division responsible for
management. Replanting program commences.
Over 300,000 trees planted with the help of
conservation and community groups and schools
(See Figure 3.3).
Tower Hill becomes recreation and conservation
asset for the local community and for visitors.
Site is significant for interpretation and education.

1969/70

Robin Boyd-designed visitor centre constructed.
Series of interpretive displays subsequently
installed.

1997

Parks
Victoria
became
responsible
management. Managed under Wildlife Act.

2002

Commissioning of the Tower Hill Future Directions
Strategy.
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Figure 2.1: Eugene Von Guerard’s Outlook (1855)

Figure 2.2: Tower Hill (Circa 1955)

Source: Fisheries and Wildlife Division, Ministry for Conservation (Undated)
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Figure 2.3: Tower Hill (Circa 1995)

Source: Fisheries and Wildlife Division, Ministry for Conservation (Undated)

2.2.2 Location
Tower Hill is located almost equidistant between Port Fairy and
Warrnambool, close to the township of Koroit. The Princes Highway
provides immediate access to Tower Hill, running directly south of its
southern rim.

2.2.3 Major Features
Tower Hill is a complex volcanic formation comprising a main crater
with a surrounding tuff ring. The inner walls of the tuff ring are steep
and enclose a flat-floored crater over 90m deep.
Within the crater, Tower Hill is divided into the three scoria islands,
and a permanent and semi–permanent lake. Table 2.1 provides a
breakdown of their component land areas.
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Table 2.1: Tower Hill Land Breakdown
Islands

Main Island
Fairy Island
Hat Island

Bank
Water

125 ha
18 ha
1 ha
120 ha

Permanent
Semi-permanent

Total

80 ha
270 ha
Approx. 610

Source: Fisheries and Wildlife Division, Ministry for Conservation (Undated)

2.2.4 Facilities
Tower Hill has a variety of facilities. See Appendix D: Park Notes
Sheet for Tower Hill.
The Natural History Centre (i.e. visitor centre) designed by the late
Robin Boyd has interpretive displays and publications. A bird hide
enables visitors to have a close encounter with wildlife during periods
of high water. Barbecues, picnic tables, toilets and car parking
facilities are provided.
There are also five self-guided walks at Tower Hill, each with a
different theme.
•

Peak Climb (orientation and geology).

•

Lava Tongue Boardwalk (wetlands and wildlife).

•

Hat Island Habitat Track (revegetation).

•

Whurrong Walk (wetlands and habitat).

•

Journey to the Last Volcano (geology and wildlife).
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2.3

Implications from Background
Documents

The background information, summarised in Appendix A, can be
divided into two broad categories: documents that impact on the
direction for Tower Hill within a broader planning context, and sitespecific references.

2.3.1 Strategic Framework
At the broadest level, the State Government attempts to balance
economic, social and environment outcomes when governing Victoria and
supports the management of a parks and reserves system through
government agencies.
The Department of Natural Resources and Environment (NRE) has the
role of ensuring the sustainable management of natural and cultural
resources for both current and future generations. Parks Victoria is
responsible for the planning and management of Victoria’s parks and
reserves system including Tower Hill.
Both agencies:
•

Understand the significance of cultural and natural assets to
Victorians;

•

Wish to develop partnerships with other public and private sector
stakeholders when managing these assets;

•

Acknowledge the need to improve community engagement/
capacity in the management process;

•

Commit to ensuring that regional Victoria benefits from its fair
share of infrastructure spending; and

•

Realise that tourism can provide a vehicle for maintaining the
natural and cultural assets, while meeting the needs of Victorian
residents.

Given these principles, the funding of improvements to Tower Hill is
in line with State Government directions. However, Tower Hill must
compete with other public expenditure priorities.
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Tower Hill is managed by Parks Victoria under the Wildlife Act. It is
one of about 2800 reserves in Victoria managed for conservation,
heritage and recreation (Canopy, 2002).
From a state-wide tourism viewpoint, Tower Hill is generally regarded
as a secondary attraction in the overall Great Ocean Road product,
particularly Port Campbell National Park. However, Tower Hill is a
very important regional attraction and its appeal may be enhanced by:
•

Tourism Victoria’s desire to improve the quality and returns from
existing products, not the development of new attractions;

•

Efforts to encourage Great Ocean Road visitors to explore
attractions off the Road;

•

Heritage and cultural tourism synergies with other regional
attractions; and

Both Moyne and Warrnambool Councils recognise the importance of
Tower Hill to local residents. The benefits perceived include tourism
spin-offs and recreational, conservation and amenity benefits.
However, local government, while supporting Tower Hill
improvements, must weigh their support with their goals of financial
responsibility and maximising the leverage of external resources.

2.3.2 Site Specific Priorities and Issues
Parks Victoria currently manages over 3.5 million hectares of parks
and reserves including Port Campbell and Mount Eccles National
Parks in the south-west region. These parks have a high priority for
resource allocations. Port Campbell National Park attracts about 1.9
million visitors per year and both parks have very high natural and
landscape values.
Tower Hill currently attracts about 170,000 visitors per year. It has
high landscape values but does not have high natural values compared
with Victoria’s national and State parks (Parks Victoria, 2000). Parks
Victoria must allocate most of its resources – both human and financial
– to parks and reserves with the highest need. This means putting the
greatest management effort into sites with very significant natural and
cultural values and areas under threat from visitor impacts. 2
A number of public submissions suggested that the ‘social value’ supported
by Tower Hill should be better reflected in Parks Victoria’s funds allocation
process. One of Tower Hill’s greatest strengths is that it is highly valued by
the local community, largely because of their integral involvement in the

2
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Unfortunately this means that unless Parks Victoria is successful in
securing additional funding allocations from the State Government, it
is unlikely that Tower Hill will benefit from recurrent funding
increases.
Other site-specific references indicate that:
•

Tower Hill’s name could be changed. Some people believe that
“State Game Reserve” is inappropriate.

•

Directional signage should be improved, both within the Reserve
and at its road entry and exit points.

•

There are opportunities to improve interpretive signage and to
develop guided tours and additional events.

•

Moyne Shire is taking action to ensure that development is
controlled around the crater rim and within line of sight views
from the crater.

•

Some local residents have expressed concern over the level of
maintenance, particularly weed control, and koala numbers.

Several tourism strategies and recent local press articles suggest that
the feasibility of establishing food and beverage facilities,
merchandising facilities, specialised education services and entry fees
be investigated. KPMG Management Consulting investigated the
financial feasibility of these opportunities in 1996 and found that only
the imposition of entry fees would be financially worthwhile. All
other options would probably deliver marginal returns and would be
unlikely to contribute additional funds for reserve improvements and
maintenance.
Finally, the most recent survey of visitors to Tower Hill (100 interviews
conducted by independent consultants in 2001) indicates that:
•

Word of mouth underpins visitor numbers to Tower Hill, as does
the reserve’s convenience – to local townships and highway links.

•

The aesthetic quality of the reserve is obviously one of the core
values that support this publicity.

•

The vast majority of visitors to Tower Hill are satisfied with the
visit and with park management.

•

Those visitors that are not fully satisfied suggest that improved
signage and information provision would help.

Reserve’s revegetation, one of the most important early conservation projects
in a Victorian park or reserve.
SGS Economics and Planning
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•

The perceived ‘availability’ and ‘quality’ of entry roads, pre-visit
information and directional/ orientation signs at Tower Hill is
below that recorded by comparable Victorian parks.
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3 COMMUNITY CONCERNS &
ASPIRATIONS
3.1

Public Forum

A community forum held at Tower Hill on Sunday March 17 attracted
about 90 participants and provided a diverse range of comments and
suggestions regarding future management of the Reserve.
Figure 3.1: Participants at the forum

Small workshop groups considered a range of discussion topics. All
comments were recorded and typed for community reference and
review.
In summary, the main issues and opportunities identified included:
•

Tower Hill is popular with many local residents but they would
like to see opportunities investigated for improved tracks, signs,
barbecues, information and other facilities.

•

There are perceptions by some people of inadequate management
and maintenance resulting from reallocated Parks Victoria staff
and resources.
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•

The visitor centre is attractive but some would like to see displays
updated, the counter staffed more frequently and refreshments
sold, possibly using sponsored funding and volunteers.

•

There are opportunities to increase the number of school groups
visiting and improve educational services.

•

There is concern over weeds, particularly their aesthetic impact.
Deakin University and South West Institute of TAFE could be
more involved in the future.

•

There are many opportunities for guided activities, special events,
art, music and festivals.

•

Interaction with wildlife is a strength but emus can be aggressive
and koala numbers need to be monitored.

•

Geology is also a strength: Tower Hill is a very important site.

•

Consider camping, and use of former ranger house for education.

•

Consider fees and charges for tours and events.

•

Utilise employment schemes and apply for grants.

•

Many opportunities to package Tower Hill with other attractions,
e.g. in Koroit, and market better.

•

Need to rename – not seen as a game reserve now. Consider
changing status, e.g. to regional park.

•

Perceptions regarding water quality vary.

•

Feeling that Friends of Tower Hill group have not been adequately
involved in the past.

•

Has been lack of community consultation and information on
works programs in the past.

•

Opportunity for advisory group to oversee management. This
may include Deakin University, TAFE, Friends Group, Indigenous
Communities, Councils, tourism bodies and others.

3.2

Stakeholder Interviews

Interviews were conducted with over 20 individuals and
representatives of community groups, tourism, conservation and
education bodies, Parks Victoria and other government agencies. A
discussion was also held with members of the Friends of Tower Hill. A
complete list of interviewees is attached as Appendix B.
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Comments were recorded and reviewed. These included:
•

Key values are geology, scenery, contact with wildlife, visitor
centre and opportunities for walking and picnics.

•

Social/cultural values are important too – Aboriginal use,
changing attitudes to the land, major re-vegetation project starting
in 1960s etc. It was considered important to interpret these.

•

Reserve provides very important open space for residents of
Koroit, Warrnambool and Port Fairy.

•

Opportunities to improve signs, information, interpretation,
education, branding and vegetation management.

•

Opportunities to increase the involvement of the Aboriginal
community in the interpretation and management of the Reserve.

•

Natural History Centre an asset but could upgrade and update
displays, provide refreshments, guided walks etc. Also could
interpret contribution of Robin Boyd – one of Australia’s most
influential architects and social commentators in the 1960s and
1970s.

•

Need agreed conservation objectives to guide future land
management. Reserve does not have high flora values due to past
land use.

•

Unlikely to raise much revenue or be self-funding, but
opportunities for events and festivals, e.g. Tower Hill Biennial.

•

Opportunities for community input into management decisions,
e.g. through an advisory group.

•

Opportunity for use as outdoor campus for South West Institute of
TAFE and Deakin University.

•

Opportunity to rename area and consider putting under National
Parks Act (although not as a national park because NRE staff
advise that it does not meet conservation criteria).

•

Future private development near crater is a potential threat to
landscape values.

The main outcomes of the consultation process are discussed further in
subsequent sections.
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4 SWOT ANALYSIS, KEY ISSUES &
STRATEGIC DIRECTIONS
A ‘SWOT’ analysis is a useful tool frequently used in strategic
planning. Strengths, Weaknesses, Opportunities and Threats are listed
and then the key issues are identified for detailed investigation and
resolution. The following list was compiled for Tower Hill from
comments at the community forum, stakeholder interviews and on-site
observations.

4.1

Strengths

•

Highly significant volcanic features, assessable to visitors.

•

Opportunities to see wildlife at close hand

•

On major highway, close to tourist towns.

•

Pleasant recreation opportunities for local community and visitors,
including walking, picnicking and sight seeing.

•

Attractive visitor centre and displays.

•

Unique history including early settlement degradation, first
‘national park’, and conservation work with a high level of
community involvement.

•

The best example in Victoria of a large-scale vegetated landscape
re-created from an early painting.

•

On Register of National Estate; likely candidate for Victoria’s
Heritage Register.

•

Features an important Robin Boyd building, recommended for
Victorian Heritage Register.

•

Strong Friends of Tower Hill Group and community interest in
Reserve.

•

Strong links with indigenous community – contemporary and
traditional. A stronger contemporary relationship desired.

•

Demonstrated willingness of public sector agencies to co-operate
and to continue community engagement.
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4.2

Weaknesses

•

Finite resources available for weed control and revegetation of
understorey.

•

Perception by local community of reduced level of land
management.

•

Perception by local community of decline in quality of facilities,
e.g. signs, picnic facilities, barbecues and tracks.

•

Weak road entry and directional signage.

•

Competition for resources from sites with higher visitation, e.g.
Port Campbell National Park, or higher natural values, e.g. Mount
Eccles National Park

•

Declining community engagement in recent years.

4.3

Opportunities

•

Improved entry, signs, facilities, picnic area, visitor centre.

•

Improved standards of maintenance.

•

Improved land management, particularly vegetation management.

•

Improved wildlife management.

•

Staff Natural History Centre, possibly with volunteers (and in
association with the proposed Koroit Visitor Information Centre).

•

Improved servicing of education groups visiting site.

•

Improved and coordinated promotion.

•

Improved partnerships with key groups and organisations, e.g.
Friends, local Aboriginal community, Deakin University, South
West Institute of TAFE, neighbours, and employment schemes.

•

Partnership Keith Turnball Research Institute and Arthur Rylah
Research Institute for biological control of pests both flora and
fauna

•

Economic benefit – increased visitors and length of stay in Reserve
will benefit local tourism.

•

Raise revenue, e.g. small fee, sell refreshments and souvenirs.
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•

Events, festivals and activities, e.g. jazz, arts.

•

Indigenous relationships
employment programs.

•

Rename, e.g. wildlife park, regional park or volcanic reserve. No
community agreement so this would require an extensive
consultative process

•

New use for former ranger’s house, e.g. education, volunteers,
work groups.

•

Provide for camping, but high service costs.

•

Support from VNPA to place the reserve under the National Parks

and

partnerships

and

possible

Act in Schedule 4 – ‘other parks’

4.4

Threats

•

Finite staff, technical and financial resources.

•

Aesthetic impact of weeds.

•

Poor past community consultation - Friends Group feels they have
not been adequately involved

•

Emus aggressive in picnic area.

•

Koalas damaging Eucalypts. Potential also for Kangaroo and emu
overpopulation.

•

Pest animals – foxes and rabbits.

•

Community concern over number of birds.

•

Low water levels in lake – area less attractive to visitors.

•

Perceived decline in water quality.

•

Housing development near crater rim.

•

Threat to dynoflagalente
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4.5

Key Issues

The key issues facing Tower Hill identified through background
materials, consultation and the SWOT analysis are outlined below.3
These are addressed in section 5, through their incorporation into
development opportunities.

4.5.1 Visitor & Education Services
Improvements to visitor and education facilities and services at Tower
Hill are limited by competing demands in Parks Victoria for financial
resources.
Parks Victoria funding for major works has been
determined across the State for the next three years and any
substantial further work at Tower Hill would require funding from
grants, sponsorship or other external sources. More ranger/s time on
site is also constrained by Parks Victoria’s existing budget allocations.

4.5.2 Land Management & Site Protection
Current land management (weed and pest control, re-vegetation and
wildlife management) suffers from lack of agreed objectives and is
regarded as unsatisfactory by some members of the local community,
Friends Group and other stakeholders. Protection of the Reserve will
be enhanced through the development of an Environmental
Management Plan.

4.5.3 Use of Visitor Centre
The Natural History Centre has potential to attract more visits and
provide a stronger focal point for interpretation, education, sales and
possibly refreshments and tours.

Public submissions suggest that some other key issues include the lack of a
clear conservation objective for Tower Hill and the limited involvement of the
Aboriginal community.

3
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4.5.4 Image, Activities & Marketing
There is a perception that the image of the Reserve has declined locally
and new initiatives are needed to improve its profile, e.g. new name,
improved road signs and entry, activity programs, events and festivals
and cooperative marketing.

4.5.5 Management Partnerships
Several potential management partnerships have been identified,
involving continued management by Parks Victoria with the
cooperation of local councils, groups and organisations.
The
establishment of an Advisory Group to contribute to decision-making
could assist this arrangement.

4.6

Strategic Directions

In order to address these key issues, strategic directions for the future
of Tower Hill need to be identified so that management and
development efforts are coordinated. Only coordinated effort will
deliver outcomes that responsibly meet community expectations.
The following strategic directions have been developed so that
progress on each of the key issues can be gauged.

4.6.1 Visitor & Education Services
. The Reserve will be managed to ensure that visitors have a high
quality experience. The Reserve’s key values will be supported by
well-maintained facilities, and quality web based education material
and on site interpretation.

4.6.2 Land Management & Site Protection
Tower Hill’s key values will be protected. Clear land management
and site protection priorities will be established to guide future
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activities at Tower Hill. These priorities will appropriately address
weed and pest control, re-vegetation and wildlife management.

4.6.3 Use of Visitor Centre
The visitor centre (Natural History Centre) has the potential to
significantly enhance the visitor experience. Parks Victoria will work
to ensure that quality interpretation services are provided in the
Centre. Where possible, Parks Victoria will support activities that
increase the staffing of the Centre (through partner agencies and
volunteers) and the quality of interpretative material on offer within
the Centre.

4.6.4 Image, Activities & Marketing
Tower Hill needs a focal point that helps the visitor to enjoy the
Reserve’s values and facilities. The logical place for the Reserve’s focus
is the Natural History Centre and the central carpark and picnicking
areas. Parks Victoria will endeavour to reinforce and improve this
area.
Parks Victoria will also work to improve the accessibility of Tower
Hill. Marketing campaigns and promotional activities will also be
supported where they reinforce the Reserve’s key values. Parks
Victoria will cooperate with regional stakeholders towards these ends
where it is mutually beneficial.

4.6.5 Management Partnerships
Parks Victoria acknowledges the need to engage the community in the
ongoing management of Tower Hill. Parks Victoria will work to
formalise the engagement process and will act as a coordinating body
to ensure that the efforts of community stakeholders are appropriately
guided and supported.
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5 POSSIBLE PROJECTS & PROGRAMS
A series of possible projects and programs was developed in response
to the SWOT analysis, key issues and statements of strategic direction
developed in the previous section.
The tables overleaf outline these projects and programs, and identify
the advantages, constraints, partnership opportunities and resource
requirements of each. Also shown in the tables are the priorities – High
(H), Medium (M), Low (L) - placed on each of the projects and
programs by Parks Victoria, Moyne Shire Council and Warrnambool
City Council.
The projects and programs have been grouped under ‘key issue’
headings. This has been done so that the contribution of each project to
Tower Hill is clearly stated. Notwithstanding this, some projects and
programs address a number of the key issues simultaneously.

SGS Economics and Planning
Robin Crocker & Associates
Dolphiniumm
[Ref:788THF12 (Final Report 5sep).doc]

Page 29

Parks Victoria

Tower Hill Future Directions Strategy

5.1.1

Visitor & Education Services

The Reserve will be managed to ensure that visitors have a high quality experience. The Reserve’s key values will be supported by well-maintained
facilities, and quality education materials and interpretation.
Project/program Description
1. Investigate possibility of TAFE student
competition to prepare landscape master
plan for main visitor area and entrance.
Progressively implement improvements.
Include improved circulation, signs, barriers,
furniture, information etc and removal of
stumps.

Priority
*
M-H

2. Upgrade three rim lookouts: improve
lookout points and amenity, provide
roadside ‘lookout’ signs, replace von
Guerard interpretive sign.

H

3. Review and revise walking track network to
provide more short walks and improved
accessibility, signs and amenity.

M

4. Improve opportunities for wildlife viewing
and interpret animal behaviour and wildlife
management issues.

L
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Advantages

Constraints

Partnership opportunities

Resource requirements **

• Updated design of key
sites to meet future
visitor demand.
• Improved pedestrian
and vehicle circulation
and quality of settings
and facilities.
• Improved visitor
experience.

• Significant cost.
Funding not available in
current 3-year Parks
Victoria capital works
program.

•
•
•
•

• > $50,000 capital cost.
Implementation dependent
on, and only possible
through, a successful RIDF
grant.

• Improved image and
experience for passing
motorists.
• Additional visitors
attracted into reserve.
• Cater for wider range of
visitors, increase length
of stay and increase
satisfaction.
• Improved visitor
experience and
appreciation.

• Cost

• Moyne Council

• $10,000 - $20,000.
• Dependent on obtaining
funding.

• Modest resources
required for track
materials and signs.

• TAFE, Friends, and
other volunteers

• $10-20,000 through
2002/03 Grants program

• Could affect koala
management program.

• Friends, Deakin, TAFE

• Project dependent.
• $5,000 for materials.
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Project/program Description
5. Re-develop educational materials (on
Internet) and provide some on-site support
for educating visits.

Priority
*
H

Advantages

Constraints

Partnership opportunities

Resource requirements **

• Increase in educational
use and understanding
of values.

• Significant resource
requirements.
• Volunteer guides a
possibility. PV staff
availability limited.
• Significant resource
requirement.
• Only 4 teachers in PV’s
parks system.

• Deakin, TAFE, possibly
Friends and retired
teachers etc.

• Partnership dependent.
• Make materials
available on Internet.

• Ed. Dept, TAFE

• Cost and difficulty of
collecting fees.
• Unpopular with locals
and tourists.
• Reduced number of
visitors likely.
• Need to enhance reserve
facilities and services to
meet higher
expectations.

• Possible private sector
partnership (e.g. BOOT).

• Partnership dependent.
• May be Education Dept
or NHT funding for
teacher for
interpretation and
education programs in
school holidays
• $80,000 - $100,000
capital costs.
• Net income up to
$200,000 p.a.

6. Explore opportunity for on-site extension
education officer to run programs for
schools.

M

• Increase in educational
use and understanding
of values.

7. Introduce visitor fees to help fund services
and facilities.

L

• Possibility of increased
funds to implement
strategy.
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5.1.2

Land Management & Site Protection

Tower Hill’s key values will be protected. Clear land management and site protection priorities will be established to guide future activities at
Tower Hill. These priorities will appropriately address weed and pest control, re-vegetation and wildlife management.
Project/program Description
8. Improve vegetation management: undertake
seasonal weed control at priority sites in
main visitor areas and along road. Follow up
with selected planting and mulching.

Priority
*
H

9. Develop and progressively implement an up
to date Environmental Management Plan to
consolidate land management. Relate to
current NRE principles and priorities
regarding native vegetation management.
Focus on main visitor areas and priority
conservation sites.

H

10. Monitor wildlife populations, water quality
and water levels

L
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Advantages

Constraints

Partnership opportunities

Resource requirements **

• Improved visual
amenity.
• Part of overall
vegetation management
strategy.
• Clarification of longterm aims of revegetation work and
focus on key tasks and
priorities.
• Sustainable
management of pest
plants and animals and
wildlife.
• Background data for
applications for grants
and employment/
training schemes.
• Improved basis for
management decisions.

• Need skilled application
of herbicides at
appropriate time.

• Friends
• Local education
groups/students.

• $5,000-10,000 (est.)

• May not be supported
by all volunteers.
• Vision of completely
reinstated flora not seen
as achievable.

• Friends, TAFE, Deakin,
other volunteers training schemes.
• Deakin already a
research partner with
Parks Victoria.

• Partnership dependent.
• Grant possibilities, eg
Good Neighbour
program.
• Training scheme
possibilities.

• Nil

• Friends, TAFE, Deakin,
other volunteers

• Partnership dependent.
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Project/program Description
11. Place under National Parks Act (in schedule
4 – ‘other parks’) or Crown Land (Reserves)
Act.

Priority
*
L

12. Establish partnership with ARI/KTRI for
pest plant biological experiments

M

13. Ensure strong planning scheme protection
for landscape and aesthetic values.

L-M
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Advantages

Constraints

Partnership opportunities

Resource requirements **

• Improved recognition of
values and increased
protection.
• Higher status.

• May restrict revenue
raising.
• May be opposed by
some shooters.
• Too degraded to be a
‘national park’.

• Nil

• Admin./staff costs – PV
and NRE.

• Part of overall
Environmental
Management Plan
• Values and visitor
experience protected

• Nil

• ARI/KTRI

• Nil

• Moyne Council

• Parks Victoria staff time
to develop, implement
and manage
• Advisory role only.
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5.1.3

Use of Visitor Centre

The visitor centre (Natural History Centre) has the potential to significantly enhance the visitor experience. Parks Victoria will work to ensure that
quality interpretation services are provided in the Centre. Where possible, Parks Victoria will support activities that increase the staffing of the
Centre and the quality of interpretative material on offer within the Centre.
Project/program Description
14. Include improved visibility and walking
access to centre in master plan for visitor area
(see 1 above).

Priority
*
H

15. Explore opportunities to upgrade entry, sales
area, displays and lighting, providing up to
date interpretation with more interactive
exhibits.
Include interpretation of Robin Boyd’s
important contribution.

L

16. Provide brief audio-visual interpreting key
values of site.

L
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Advantages
• Sense of welcome for
visitors.
• Increased use of visitor
centre.
• Enhanced appreciation
of values of site and
important early
conservation
achievements.
• Increased appreciation
of Boyd’s work.
• Better overall
understanding of
importance of Tower
Hill and orientation to
site.

Constraints

Partnership opportunities

Resource requirements **
• Minor cost

• Significant resources
required for any largescale upgrade.
• Updating desirable
every few years.

• Friends, other
volunteers, TAFE.
• Tourism Victoria

• Partnership dependent.
• Tourism grant.

• Resources required.
• Updating desirable
every few years.

• Warrnambool
Multimedia, Deakin,
TAFE, or other local
organisations

• Partnership dependent.
• Up to $30,000 if
contracted out.
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Project/program Description
17. Investigate staffing options through Deakin,
TAFE, volunteers or commercial operator
(lease) – particularly on busy days.
Provide for sales of expanded range of
publications and souvenirs and basic
refreshments.
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Priority
*
H

Advantages

Constraints

Partnership opportunities

Resource requirements **

• Personalised
information service for
visitors and opportunity
to purchase relevant
items.
• Possibility of staffing
under Aboriginal
employment scheme.
• On-sell to food and
accommodation
providers.

• Limited resources for
staffing by ranger.
• Organisational and
training requirements
for volunteers.
• Doubtful viability for
commercial operator.
• Visitation variable.
• Food handling
constraints.

• Friends, local groups or
volunteers.
• Commercial operator.
• Aboriginal community.

• Volunteer or other
resources.
• Or, lease contract, which
would yield at best
$50,000 p.a. and at worst
small losses. Assumes
private sector interest.
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5.1.4

Image, Activities & Marketing

Tower Hill needs a focal point that helps the visitor to enjoy the Reserve’s values and facilities. The logical place for the Reserve’s focus is the
Natural History Centre and the central carpark and picnicking areas. Parks Victoria will endeavour to reinforce and improve the existing focal point
with the Reserve.
Parks Victoria will also work to improve the accessibility of Tower Hill. Marketing campaigns and promotional activities will also be supported
where they reinforce the Reserve’s key values. Parks Victoria will cooperate with regional stakeholders towards these ends where it is mutually
beneficial.
Project/program Description
18. Investigate name change, e.g. to Tower Hill
Volcanic Reserve or Tower Hill Heritage
Park.

Priority
*
M

19. Upgrade entry with logo and signs

L

20. Review/revise Tower Hill signs on Highway
(remove ‘Tower Hill’ sign on Koroit road?)

L-M
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Advantages

Constraints

Partnership opportunities

Resource requirements **

• More appropriate name;
better for marketing.
• Supported by range of
stakeholders.
• Improved image, more
visitors attracted.

• Some stakeholders may
not support.

• Nil

• Admin. costs and signs.

• May not conform with
Parks Victoria
standards.
• Cost

• Councils

• $10,000 - $20,000.

• Councils, VicRoads

• Minimal

• Visitation increased.
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Project/program Description
21. Develop events and festivals program
including Tower Hill festival, links to other
local festivals. Include music, dance,
storytelling, food, and activities. Invite
Aboriginal involvement.

Priority
*
M

22. Develop modest sound and light show in
visitor centre environs. Run on busy days.

L

23. Integrate marketing of Tower Hill into
regional and local programs. Promote as 2 to
4 hour site.

M-H
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Advantages

Constraints

Partnership opportunities

Resource requirements **

• Quality cultural
experiences for Moyne/
Warrnambool residents.
• Increased visitation and
community involvement
and support.
• Promotional/sponsorshi
p opportunity.
• Revenue raising
opportunity.
• Diversification of
attraction.
• Promotional
opportunity.
• Revenue raising
opportunity.
• Link to Koroit theme
pub dinner.
• Increased visitation with
benefits to local tourism
businesses.

• Large organising role
• Limited parking
available

• Moyne Council, Arts
bodies, Koroit
community etc.

• Partnership dependent.

• Cost

• Deakin, TAFE, Councils,
local volunteers.

• Dependent on volunteer
or external resources..

• Nil

• Tourism bodies,
individual tourism
operators, e.g.
accommodation places.

• Project dependent.
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5.1.5

Management Partnerships

Parks Victoria acknowledges the need to engage the community in the ongoing management of Tower Hill. Parks Victoria will work to formalise
the engagement process and will act as a coordinating body to ensure that the efforts of community stakeholders are appropriately guided and
supported.
Project/program Description
24. Form Advisory Group to provide
partnership input, advise on works program
and support consultation and promotion.

Priority
*
H

25. Provide ongoing support for Friends group.

H

26. Establish ‘Outdoor Campus’ for Deakin and
TAFE. Deakin students research role and
TAFE student’s workplace training.

H
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Advantages

Constraints

Partnership opportunities

Resource requirements **

• Increased community
involvement and
commitment.
• Range of needs
considered.
• Improved relations with
PV.
• Improved relations and
coordinated activities.
• Clarification of reserve
programs.
• Potential for increased
membership (with PV
promotion).
• Increased chance of
receiving grants.
• Support for land
management and
possibly visitor services.
• Focal point for young
people in region.

• Additional
organisational task.

• Councils, Friends,
Deakin, TAFE,
Aboriginal groups,
Tourism organisations.

• Admin./staff costs.

• Nil

• Friends

• Admin./staff costs.

• Projects need to conform
with PV conservation
objectives.

• Deakin, TAFE, Councils.

• Partnership dependent.
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*
**

H: High priority, M: Medium priority, L: Low priority
‘Admin./ staff costs’ incurs an opportunity cost, ie the cost of Parks Victoria not undertaking alternative activities.
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6 PREFERRED PROJECTS & PROGRAMS
The projects and programs that enjoyed support from both the
Strategy funding stakeholders and the wider community were the
formation of an Advisory Group (No. 23) and the Outdoor Campus
(No. 25) concept. Two other initiatives that were not presented in the
Draft Strategy also emerged as high priority initiatives. These included
the development and communication of an Environmental
Management Plan for Tower Hill, and the Bush Foods Trail/s concept.
Each of these projects is consistent with the strategic directions
developed for Tower Hill and address a number of the Reserve’s key
issues simultaneously. More detailed explanation is provided below.

6.1

Formation & Support of Advisory Group

Undoubtedly Tower Hill is highly valued by the local community. The
lobbying of community groups was the precursor of the Reserve’s
extensive revegetation program and this was predominantly carried
out by volunteers. Community organisations such as the Friends of
Tower Hill continue to contribute significantly to the Reserve.
Other entities such as the Moyne Shire and Warrnambool City
Councils, Deakin University, South West Institute of TaFE, Tourism
organisations, Aboriginal Cooperatives, etc. share some common goals
with Parks Victoria. In addition, they often have access to resources
that could be invested at Tower Hill for mutual benefit.
Parks Victoria should formalise the interaction of such groups to
ensure that community expectations are identified and met, and so
that cooperative projects can be developed for Tower Hill’s benefit.
Moreover, an Advisory Group could play a crucial role in helping
Parks Victoria address problems and opportunities that arise in future.
As a start the Advisory Group could exist to “Coordinate and channel
ideas, effort and resources towards initiatives that protect Tower Hill’s key
values and/ or enhance the visitor experience”.
Parks Victoria will need to lead, organise and attend Advisory Group
meetings. Furthermore, Parks Victoria should be responsible for
initiating follow up actions that build Group actions in line with its
charter.

SGS Economics and Planning
Robin Crocker & Associates
Dolphiniumm
[Ref:788THF12 (Final Report 5sep).doc]

Page 40

Parks Victoria

Tower Hill Future Directions Strategy

Membership of the Advisory Group should be arranged so that
activities are productive. Eligibility criteria for membership should
established as a guide for selection. The Group’s chairperson could
a Parks Victoria staff member. Alternatively, the chairperson could
via nomination or the position may revolve periodically.

its
be
be
be

The Advisory Group in Summary
Objective
Improve engagement, coordinate effort and leverage resources for the mutual benefit of Tower Hill and
participating stakeholders.
Advantages
Improved community relations and improved stakeholder coordination, project development and
resource raising capacities.
Disadvantages
Administration costs.
Partnership Opportunities
Friends Group, Councils, education institutions and Aboriginal cooperatives have expressed interest.
Tourism associations are likely to participate, as are other community organisations and individuals.
Resource Requirements
Parks Victoria staff time for coordination and attendance of meetings, and for follow up actions. Probably
5 days effort required for each Group meeting. Establishment costs would be minimal.
Commercial Viability
Not applicable. However, an Advisory Group could contribute significantly to various development
projects.
Risks
Stakeholders’ inability to agree on Tower Hill’s priorities.
Indicative Action Plan
•
Finalise charter for Advisory Group.
•
Establish eligibility criteria for membership.
•
Invite selected members.
•
Advertise for community representation.
•
Select community representatives.
•
Convene first meeting.

6.2

Agreeing Common Objectives

The community consultation process incorporated in this Strategy’s
development highlighted that members of the community have
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varying thoughts about what needs to happen at Tower Hill. While
some locals are concerned about weed control and walking track
maintenance, others focus on wildlife management, the protection of
birds, tourism attraction and other issues.
Although it is important that an integrated approach be taken with
Tower Hill’s management, there needs to be broad agreement about
which issues are priorities. There is also a need to communicate these
priorities to the community so that public debate is useful and
constructive.
Furthermore, stakeholders, who may be members of the proposed
Advisory Group, need to know which areas of the Reserve are
earmarked for particular activities. For instance, stakeholders planning
the Reserve’s visitor focal point need to know what their options
include. Are they limited to the existing Natural History Centre and
surrounds or should other areas be considered?
An Environmental Management Plan (EMP), including a site plan,
needs to be developed for this purpose. The EMP should identify areas
of the Reserve with key values, areas under threat, and areas in urgent
need of maintenance/ revegetation etc. The identification of zones in
accordance with Parks Victoria’s park management zoning is
desirable.
Such a document would be valuable for regional stakeholders and
local community members. Moreover, the process of developing such
a document would also prove to be both informative and educational
for those interested in Tower Hill’s future.
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Agreeing Common Objectives in Summary
Objective
Agree on objectives for conserving, protecting and developing Tower Hill so that future on-site activities
are appropriately guided. Reflect these agreed objectives in an Environmental Management Plan of the
Reserve that would guide future project planning.
Advantages
Improved community and stakeholder relations, and improved management, resource and project
prioritisation. These benefits would underpin better protection, restoration, development and
interpretation of the Reserve’s key values.
Disadvantages
Development costs and updating costs every 10 years.
Partnership Opportunities
Advisory group, Friends Group, Councils, education institutions, Aboriginal cooperatives and tourism
associations could provide inputs, as could DNRE staff and other specialists.
Resource Requirements
Plan development would draw on the efforts of various stakeholders, which are likely to be volunteered.
However, leadership, coordination and documentation efforts would be required from Parks Victoria.
The budget for such efforts would be about $10,000. Staff labour time would be in the vicinity of 60 – 90
days days and would need to be redirected from current projects by negotiation with stakeholders in
other parks eg. Friends of Port Campbell NP, Friends of Bay Of Islands CP, and the Port Campbell NP
Advisory Group.
Commercial Viability
Not applicable. However, the development of common objectives will remove a large amount of
uncertainty in the planning of future projects.
Risks
•
Stakeholders’ inability to agree on Tower Hill’s values/ priorities and subsequent confusion in
developing the master plan .
•
Requires an ongoing monitoring program to ensure assumptions underpinning the Plan do not
change.
Indicative Action Plan
•
Identify stakeholders/ experts that need to be involved.
•
Contact stakeholders to input to draft EMP
•
Facilitate workshop to document Plan.
•
Produce Plan.
•
Disseminate Plan widely throughout the community (Advisory Group will help with this task).
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6.3

Outdoor Campus

The Outdoor Campus would have three primary stakeholders –
South West Institute of TaFE, Deakin University and Parks Victoria.
In essence, students from South West TaFE and Deakin requiring
work placements, training and projects to develop their skills would
be provided with opportunities at Tower Hill. Parks Victoria would
have to coordinate and supervise the process.

6.3.1 South West Institute of TaFE
The Outdoor Campus concept would be based on the Reserve being a
focus site of fieldwork for a number of the Institute’s student groups.
Potential activities could include:
•

‘Natural Resource Management’ students undertaking flora &
fauna audits, weed assessment & control, revegetation works,
habitat planning, water level & quality testing, etc.

•

‘Tourism’ students and ‘Marketing’ students being involved with
visitor surveys, displays, market research, etc.

•

Ad hoc involvement of ‘Carpentry’ students, ‘Horticulture’
students, ‘Multimedia’ students, etc. as projects arise.

South West Institute of TaFE suggests that approximately 80 students
including first, second and part time students, primarily from Natural
Resource Management, could be on-site at Tower Hill for 2 days a
week during the academic year. Such a labour force could contribute
enormously to various projects if managed efficiently.
Parks Victoria would need to provide certain resources and facilities
to ensure TaFE students are appropriately catered for. This would
include a facility from which work could be based including a
classroom, resource centre, workshop & storage area. Current
facilities could satisfy some or all of these needs but would probably
need refurbishment (e.g. former Ranger’s house).
The Institute’s involvement would not provide regular staffing for
the Natural History Centre or any formal presence over the busy
summer holiday period. Having said this, student involvement with
the site may increase the likelihood of volunteer staff over such
periods.
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6.3.2 Deakin University
Tower Hill provides a close and accessible field study site for Deakin
to teach such things as environmental planning, flora and fauna
surveys, exotic species and pest management and recreation
planning.
Deakin at Warrnambool currently offers four degrees that are
relevant to their proposed use of Tower Hill. These are:
•

Bachelor of Environmental Science (Integrated Catchment
Management);

•

Bachelor of Environmental Science (Marine & Freshwater
Science);

•

Bachelor of Environmental Science (Fisheries Management &
Aquaculture); and

•

Bachelor of Arts (Eco-communication).

All four degrees include a compulsory work placement.
Approximately 80 students are enrolled each year as 3rd year
students, seeking work placement opportunities. Deakin expects that
a popular placement would involve students manning the Natural
History Centre and physically contributing to land management
activities at Tower Hill. It is likely that between 6 and 12 students will
volunteer for 40 hours of work placement at Tower Hill each semester
(inc. the ‘summer’ semester).
To accommodate this, Parks Victoria would need to provide a
supervisor who would train students in the essentials of visitor
management and nature interpretation. This would be relatively
rudimentary training, as students would already have a sound
knowledge of natural resource management. However, supervision
would need to be taken seriously - supervisors would be required to
assess the students’ performance and to comment on their approach
to work, their strengths and weaknesses etc.
Student work placement would require minimal capital costs. A
useful addition to the Natural History Centre might be a corner in
which student work is demonstrated (e.g. project work, research
results) - this might call for some refurbishment. The major cost is in
staff supervision time, but again, once students have their initial
training they should be able to operate relatively autonomously.
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Outdoor Campus in Summary
How will it work?
Project Partner

South West
Institute of
TaFE

Partner Contribution
•
Extensive student
resources for land
management and
other activities.
•
Development
planning for projects
for students to work
on.
•
Ongoing commitment
to provide quality
services at Tower Hill.
•

Deakin
University

•

•

•

•
Parks Victoria
•

•

Student resources for
information,
interpretation and
land management
activities.
Development
planning for projects
for students to work
on.
Ongoing commitment
to provide quality
services at Tower Hill.
Access to Tower Hill,
the Natural History
Centre and project
areas within the
Reserve.
Classroom, resource
centre, workshop and
storage facilities.
Development
planning for projects
for students to work
on.
Student training,
supervision and
assessment by Parks
Victoria staff.
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Partner Needs
•
Classroom, resource
centre, workshop and
storage facilities.
•
Development
planning for projects
for students to work
on.
•
Access to Tower Hill
inc. specific project
areas.
•
Ongoing commitment
by Parks Victoria.
•
Development
planning for projects
for students to work
on.
•
Access to Tower Hill
and to the Natural
History Centre.
•
Student training,
supervision and
assessment by Parks
Victoria staff.
•
Ongoing commitment
by Parks Victoria.
•
Commitment to
quality service
provision by SW TaFE
and Deakin.

Expected Outcomes
•
Increased and more
coordinated land
management
activities.
•
Human resources for
ad hoc projects that
arise.
•
Improved ‘presence’
on site throughout
most of the year.

•

•

•
•

Increased and more
coordinated manning
of Natural History
Centre.
Improved ‘presence’
on site.

Improved Project
prioritisation.
Improved ability to
coordinate volunteer
resources at Tower
Hill.

Page 46

Parks Victoria

Tower Hill Future Directions Strategy

Outdoor Campus in Summary (Continued)
Objective
To provide student resources for visitor services, interpretation, land management and other activities at
Tower Hill by providing an avenue for TaFE and University student work projects/ placements.
Advantages
•
Access to increased human resources for information provision, interpretation and land management
activities.
•
Increased ‘presence’ on site to enhance the visitor experience.
•
Forced ‘land management’ project prioritisation.
•
Improved ability to plan for contributions of volunteers.
These advantages will combine to underpin better protection, restoration, development and interpretation
of Reserve’s key values.
Disadvantages
•
Capital resources required to establish (e.g. necessary refurbishments).
•
Substantial project planning required up front and on an ongoing basis.
•
Ongoing requirement of Parks Victoria staff time for training, supervising and assessment activities.
Partnership Opportunities
South West Institute of TaFE and Deakin University are already committed ‘in principle’ to the project.
Resource Requirements
•
Refurbishment costs have not been quantified but are likely to be substantial.
•
Thorough project prioritisation and planning will be required over a variety of projects. This is likely
to consume significant Parks Victoria staff time and is likely to be matched by TaFE/ Deakin staff
time.
•
Parks Victoria staff time dedicated to training, supervision, etc. of students is also likely to be
substantial.
Commercial Viability
Not applicable. However, the utilisation of student resources for land management projects is likely to
deliver significant cost savings to Parks Victoria at Tower Hill. Moreover, once student projects have been
developed they could be applied/ adapted to other parks/ reserves, providing additional returns to
Parks Victoria.
Risks
•
Students might provide an inappropriate image of Parks Victoria/ Tower Hill to visitors.
•
Poorly planned and/ or executed projects will de-motivate students, education providers and Parks
Victoria alike.
•
Capital works and project development efforts may provide short-lived benefits if education
providers are not committed to Tower Hill in the long term.
Indicative Action Plan
An action planned cannot be developed without extensive involvement of South West Institute of TaFE
and Deakin University. The first step in this process is to assure the education providers that Parks
Victoria is committed to the Outdoor Campus concept. A Memorandum of Understanding between Parks
Victoria and the education providers may help here, as would the establishment of an Advisory Group
and Common Objectives for Tower Hill (described previously).
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6.4

Bush Foods Trail/s

The bush foods trail basically comprises Aboriginal community
cultivation of indigenous flora at Tower Hill, and the harvesting of
bush foods for subsequent sale at Tower Hill and elsewhere. On site
interpretation would also be included.
Although the area of land revegetated with indigenous flora within
the Reserve will not support commercially feasible quantities of bush
food, other sites cultivated by the Worn Gundidj Aboriginal
Cooperative Ltd (e.g. the revegetated site at Cooma Cooma) will
supplement supply. Notwithstanding this, Tower Hill should
provide a suitable location for the sale of bush foods.
Under the proposed project
Cooperative Ltd would provide:

the

Worn

Gundidj

Aboriginal

•

the necessary expertise, raw materials and infrastructure required
to revegetate land areas in the Reserve with indigenous flora;

•

the labour to harvest the bush foods and process/ package the
foods where necessary; and

•

a retail presence on site for demonstration and interpretation of
bush foods and potentially other Aboriginal heritage themes.

To do this Worn Gundidj requires:
•

access to areas of land for re-vegetation/ cultivation, to be agreed
with Parks Victoria;

•

a base from which to operate and sell the bush foods. This base
could be provided within the existing Natural History Centre or
elsewhere as agreed; and

•

a lease agreement that provides occupancy of the aforementioned
base for a peppercorn rental, acknowledging the in-kind
maintenance work that would be undertaken by Worn Gundidj.

Worn Gundidj advises that it could commence operations
immediately given access to land at Tower Hill. Once established it
would be possible to complement the bush foods trail with other
interpretation activities such as guided tours, etc. The eventual
establishment of an Aboriginal Heritage Centre is not out of the
question but such a development requires an extensive feasibility
study and is not envisaged for at least three to five years.
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Bush Foods Trail/s in Summary
Objective
To revegetate areas of land in Tower Hill with indigenous flora, to harvest bush foods from these
revegetated areas and to interpret these activities using a retail presence on site.
Advantages
•
Increased Aboriginal community engagement in Reserve management and operation.
•
Increased presence on site for information and interpretation services for visitors.
•
Synergies with other land management activities (e.g. weed control) and other activities (e.g.
marketing, interpretation).
Disadvantages
•
Capital required for retail outlet infrastructure.
Partnership Opportunities
Worn Gundidj has already shown strong interest and is in the process of negotiating land access with the
Framlingham and Gunditjmara communities.
Resource Requirements
•
Capital required for retail outlet infrastructure. Costs between $20,000 and $50,000 are broadly
estimated.
•
Legal and other establishment costs (say $5,000).
Commercial Viability
Lease payments will be peppercorn rentals. In-kind maintenance services will be provided by Worn
Gundidj. The value of interpretation services and the ability of Worn Gundidj to obtain alternative
funding sources will also prove to be value contributions to Tower Hill.
Risks
•
Lack of commitment to site by Worn Gundidj and associated write offs of capital investments.
•
Poor quality interpretation/ retail operations.
•
Disputes between the area’s three overlapping Aboriginal interests (i.e. Worn Gundidj, Framlingham
and Gunditjmara).
•
Possible conflict with conservation objectives.
Indicative Action Plan
An action plan cannot be developed without extensive involvement of Worn Gundidj. The first step in
this process is to assure Worn Gundidj that Parks Victoria is committed to the Bush Foods Trail/s
concept. A Memorandum of Understanding between Parks Victoria and Worn Gundidj may help here, as
would the establishment of an Advisory Group and Common Objectives for Tower Hill (described
previously).
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7 CONCLUSIONS & RECOMMENDATIONS
7.1

Conclusions

Strategic directions and a series of projects and programs have been
identified to guide the future management of Tower Hill.
Parks Victoria has limited resources to implement these initiatives but
there are positive opportunities to form partnerships and involve local
organisations and individuals in day-to-day management. Working
together, the future of Tower Hill can be assured.
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7.2

Recommendations

The Consulting Team makes the following recommendations:
1. Parks Victoria should establish and support an Advisory Group to
help manage, coordinate and fund activities within Tower Hill.
2. Parks Victoria should develop a charter for the Advisory Group,
establish eligibility criteria for Advisory Group membership, invite
selected stakeholders to join the Advisory Group, advertise for
community nominations for membership and convene the
Advisory Groups’ inaugural meeting.
3. Parks Victoria should support the ongoing operations of the
Advisory Group where they are in line with Parks Victoria policies
and objectives.
4. The agreed conservation and development objectives (outlined in
the Environmental Management Plan), should be relatively simple
in their application, should be communicated widely so that
stakeholders that share goals with Parks Victoria can assess the
feasibility of partnership projects at Tower Hill.
5. Parks Victoria needs to assure potential project partners about its
commitment to partnership projects at Tower Hill. To do this,
Parks Victoria should draft a Memorandum of Understanding
between itself and stakeholders identified in this Strategy (i.e.
South West Institute of TaFE, Deakin University, Worn Gundidj
Aboriginal Cooperative Ltd) and others that are yet to be
identified.
6. Parks Victoria should further investigate the feasibility of
establishing the Outdoor Campus and Bush Foods Trail/s. To do
this, Parks Victoria should investigate licensing, leasing, insurance
and other operational requirements demanded by the projects.
7. Parks Victoria should work with the proponents of the Outdoor
Campus and Bush Foods Trail/s projects, and proponents of other
projects that are in line with the agree conservation and
development objectives (Recommendation 4), to develop detailed
action plans and funding submissions.
8. Building on the outcomes stemming from the above
recommendations, Parks Victoria should progressively implement
synergistic, high priority projects and programs - identified in
Section 5.1.1 to 5.1.5 - as resources become available.
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9. Once the high priority tasks have been completed, Parks Victoria
should review the medium and low priority tasks - identified in
Sections 5.1.1 to 5.1.5 - and progressively incorporate these in
future annual funding programs.
An action plan for the approaching these recommendations is
provided overleaf.
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Task

Responsibility *
2-Sep

Advisory Group
Develop Charter
Develop membership criteria
Advertise for community nominations
Convene inaugural meeting
Convene supplementary meetings (qtrly)

PV
PV
PV
PV
PV

Ongoing Support for Advisory Group

PV

Environment Management Plan (EMP)
(Agreed Conservation Objectives for Tower Hill)
Identify additional community stakeholders/ specialists
Facilitate EMP development workshop
Produce EMP (i.e. Mudmap)
Identify high priority projects
Communicate EMP widely
Guarantee Commitment to Stakeholders
Draft Memorandum of Understanding with Stakeholders

9-Sep

Timing

2002

16-Sep

23-Sep

Tower Hill Future Directions Strategy
30-Sep

PV, AG
PV, AG, PP
PV
PV, AG
PV, AG

PV

Deliver High Priority, EMP Aligned, Feasible Projects
Investigate operational requirements for high priority
projects
Coordinate funding/ resources for project specific
feasibility assessments
Commission project specific feasibility assessments
Develop action plans for feasible projects
Implement high priority, feasible projects

PV
PV, PP
PV, PP
PV, PP

Ongoing Review
Review Future Directions Strategy/ EMP
Review Management/ Project Delivery Arrangements
Review Medium and Low Priority Projects

PV, AG
PV
PV, AG

PV, PP

* Parks Victoria (PV), Advisory Group (AG), Project Proponents (PP)
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7-Oct

14-Oct

21-Oct

28-Oct

Nov

Dec
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Responsibility *

2003
Jan

p criteria
unity nominations
meeting
ntary meetings (qtrly)

PV
PV
PV
PV
PV

Advisory Group

PV

ment Plan (EMP)
Objectives for Tower Hill)
ommunity stakeholders/ specialists
lopment workshop
Mudmap)
projects
widely

nt to Stakeholders
of Understanding with Stakeholders

Feb

2004
Mar

Apr

May

Jun

Jul

Aug

Sep

Oct

Nov

PV, AG
PV, AG, PP
PV
PV, AG
PV, AG

PV

EMP Aligned, Feasible Projects
nal requirements for high priority
PV, PP

resources for project specific
nts
specific feasibility assessments
s for feasible projects
rity, feasible projects

PV
PV, PP
PV, PP
PV, PP

ctions Strategy/ EMP
nt/ Project Delivery Arrangements
Low Priority Projects

PV, AG
PV
PV, AG

dvisory Group (AG), Project Proponents (PP)
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APPENDIX A: BACKGROUND MATERIAL
Scope of Information
The Consultant Brief called for the review of several background
documents. These can be categorised as strategic framework or sitespecific references. The following sections summarise each of the
documents from a Tower Hill development viewpoint.

Strategic Framework References
Growing Victoria Together 2001.
This broad Labor Government policy document includes support for
environmental protection and an increase in the area covered by native
vegetation. It also supports job growth in country Victoria.

Dept. of Natural Resources & Environment
Corporate Plan 2001-2004
Vision
Prosperity with Care.
Purpose
To ensure that Victoria’s natural and cultural assets are managed to secure
social, environmental and economic benefits for both current and future
generations.
Objectives
• Provide demonstrable stewardship of public land estates so that they may
be enhances for the benefit of current and future generations.
To achieve this objective NRE endeavours to:
o improve the quality of our National Parks and reserves;
o support community co-management of public land;
o provide a diverse and equitable range of recreation, tourism and
educational opportunities that are consistent with the objectives
of public land management whilst meeting community needs;
and
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o

•

modify, phase out or ameliorate the impacts of activities that
degrade public land.

Apply a whole of government approach to improve Aboriginal well-being
through partnerships to achieve aboriginal aspirations for land, culture,
heritage, family and community.
To incorporate consideration of Indigenous issues in day-to-day
decision making processes, NRE aims to:
o build partnerships with Aboriginal Communities;
o undertake co-operative management of public land; and
o improve relationships between Aboriginal communities and the
Department.

•

Increase the Victorian community’s access to information and
engagement in natural resource and environment decision making.
To increase community engagement in decision making, NRE
aims to:
o increase community access to information and knowledge to
improve decisions;
o assist community groups and industry in developing skills to
manage natural resources;
o partner with the community in projects and programs to
conserve and protect the natural environment;
o extend institutional arrangements to promote strong, broadbased community involvement in natural resource management
at the regional and catchment scale;
o increase Indigenous participation in day-to-day decision making
processes; and
o improve NRE’s capability to engage the community effectively.
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Parks Victoria: Healthy Parks Healthy People
The Purpose of Parks Victoria
Healthy Parks Healthy People is the 2000-2001 Annual Report of Parks
Victoria. It commences by stating that Parks Victoria exists to:
•

Conserve, protect and enhance environmental and cultural assets;

•

Responsibly meet the needs of our customers for quality information,
services and experiences;

•

Contribute to the social and economic well-being of Victorians; and

•

Provide excellence and innovation in park management.

The Contribution of Volunteers
Given that 2001 was the International Year of the Volunteer, Healthy
Parks Healthy People acknowledges the contribution made by
volunteers to Victorian parks. Such contributions are certainly relevant
to the resourcing of future actions at Tower Hill.
“Volunteers play an invaluable supportive role in removing and controlling
pest plants and animals, revegetating sites, enhancing four wheel drive tracks,
conserving historic and cultural sites, carrying out surveying, monitoring
and research activities, helping out at visitor centres and information desks,
educating visitors, lending a hand at special events, taking part in
interpretation, guiding and Camp Host programs and helping out with the
production of publications, general administration and fundraising”
Parks Victoria, Healthy Parks Healthy People, page 2.
Major Works Program funding is used for asset creation, major asset
renewal and refurbishment, risk mitigation and heritage restoration
works. Some of the projects financed recently include:
•

New visitor centre construction and existing centre refurbishments

•

Jetty, dam, bridge, public toilet, lookout and other infrastructure
construction and re-construction.

Grants Program
The Grants Program is also a potential funding source for
development works at Tower Hill. The Parks Victoria Grants Program
involves two targeted components: Agency Grants for the Melbourne
metropolitan area and state-wide Community Grants.

SGS Economics and Planning
Robin Crocker & Associates
Dolphiniumm
[Ref:788THF12 (Final Report 5sep).doc]

Page 59

Parks Victoria

Tower Hill Future Directions Strategy

The aims of the Grants Program are to:
•

protect and enhance the natural, cultural and heritage values of
Victoria's parks;

•

further develop and support the creation of a parks network that
includes parks, trails, rivers, creeks and coastlines;

•

provide diverse recreational, educational, cultural and tourism
opportunities across Victoria; and

•

facilitate the involvement of the wider multicultural community in
the protection and enhancement of Victoria's parks.

Community Grant funding is available to committed Community
Groups throughout Victoria who wish to undertake works on Public
Land in the following five categories: Environment, Recreation,
Heritage, Community Awareness and Multicultural Diversity.
Given that Tower Hill is on Parks Victoria managed land, Parks
Victoria Volunteer Group Grants are the most applicable grant. These
funds are available to Community Groups that work in close
conjunction with local Parks Victoria staff in order to develop and
implement projects.
http://www.parks.vic.gov.au/
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Moyne Shire Council: Annual Business Plan
The Moyne Shire Council Annual Business Plan documents the
strategies and key actions that Council will pursue in several key result
areas. Each of those that are relevant to the future of Tower Hill is
repeated below.
Strategy

Key Action

Strengthen relationships between Council and all
other relevant public authorities

Strengthen relationships with State Government
and a range of public authorities which influence
the community’s lifestyle.

Influence the allocation of external funds for works
and services

Increase effort in attracting net increases in grants
and funds from outside Council

Improve the appearance and amenity of all towns

•
•

Plan the improvement of open space, recreation
areas, halls and toilets
Implement the Environmental Management Plan

Not applicable
•
•

Identify
economic
opportunities

development

funding

Implement the Tourism Strategy and Tourism
Initiatives

Work in partnerships with the community and
agencies to care for the environment
Develop a noxious weed eradication program

Identify and promote opportunities for private
sector investment
•
•
•

Prepare and implement a Moyne Marketing and
Promotion Campaign

Fund community initiated projects through the
Community Assistance Fund
Review service levels and standards for Parks
and Town Amenity Services

•
•
•

Implement next phase of Signage Strategy
Establish community based Visitor Information
Centre at Koroit
Lobby Parks Victoria to prepare plan for Tower
Hill re-development
Support festivals and major events
Promote the hinterland including the volcanic
values
Review Shipwreck Coast objectives and
outcomes and Council’s funding support

These strategies and actions must be balanced with Council’s
‘commitment to ensuring financial viability and accountability while
delivering value for money’. Also, Council’s goals of ‘ensuring the Shire is
an attractive and desirable municipality in which to live and work’ and
‘providing and maintaining an acceptable level of infrastructure and assets’
are relevant to Council’s support for future actions at Tower Hill.
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Warrnambool City Council Corporate Plan
The Warrnambool City Council Corporate Plan 2001-2002 sets a
number of Council objectives and actions for the reporting year. Those
that are relevant to the future of Tower Hill are as follows.
Objective

Actions

Strengthen regional partnerships

In partnership with other councils and stakeholders,
assist clear purpose, efficiency and accountability of
regional bodies, including those established for
…tourism,
economic
development
…and
economic/ environmental sustainability.
Maintain respected and influential regional role in
partnership with other councils, industry business
and the community.

Influence the allocation of external funds for works
and services

Increase effort in attracting net increases in grants
and funds from outside Council

Ensure that residents have access to a range of open
space recreation experiences and areas.

Review criteria/ priorities for upgrading local
parks, taking into account information from local
open space audits and community consultation
processes.

Ensure that the recreational and leisure
opportunities available in the City meet overall
contemporary needs of the community.

Review arrangements for provision of community
recreation development services with key
stakeholders, also linked to policy for External
Service Agreements Management.

Achieve
balanced
development
and
Warrnambool.

•

employment/
economic
wealth
generation
in

•

Support and encourage the retention and
expansion of local business investment in
tourism infrastructure.
Develop updated, strategic framework for
role/ purposes and benefits/ costs of all major
events and festivals, including those not
directly auspiced by Council.

Warrnambool’s commitment to ‘responsible governance’ and ‘financial
performance’ will influence Councils desire to support developments at
Tower Hill.
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Moyne Shire Council: Tourism Strategy & Marketing
Plan
The Strategy prepared in March 2000 suggests that a Koroit Visitor
Information Centre should be established, staffed by volunteers and
supported by the Regional Visitor Information centre at Port Fairy.
However, Tower Hill is not listed as a possible option for locating the
visitor information centre.
The Strategy indicates that Koroit's strengths include:
• Views to and over the Tower Hill State Game Reserve; and
• Tower Hill’s regional linkages via the Volcanic Discovery Trail.
Some opportunities for Koroit include:
• The establishment of a crater rim walking track; and
• The local benefits likely to stem from the Volcanic Discovery Trail.
One of the Strategy’s recommendations is that strategic signage,
encouraging visitation to Koroit, be placed at the Tower Hill exit. This
was to be completed by June 2000 with responsibility lying with the
Shire’s Business and Tourism Unit.

Nature Based Tourism: Directions & Opportunities for
Victoria
Tourism Victoria defines nature based tourism as the provision of a
range of experiences associated with the natural environment,
generally related to an outdoors type activity. The experience can be
educational, passive, adventure, cultural or heritage related, or in
many cases a combination of several on one trip.
Apart from providing substantial primary data on nature based
tourists, the paper provides a positioning of the Great Ocean Road
tourism region. The positioning includes Port Campbell coastline,
Otway rainforest and coastal scenery, i.e. it implicitly excludes
volcanic landscapes and, in doing so, Tower Hill.
Notwithstanding this omission, the general principles embraced by
Tourism Victoria are reassuring for Tower Hill. These include:
•

Ensuring that tourism is an effective vehicle for conservation;
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•

Ensuring that nature based tourism delivers the optimum set of
economic benefits to the State and regional communities; and

•

Acknowledging the importance of regional communities in
providing the services and facilities required by nature based
tourists.

Finally, most of the opportunities detailed in the paper focus on
improving facilities and standards, rather than the development of
new attractions. Given Tower Hill’s existing position, this could be
interpreted positively.

Great Ocean Road Marketing Inc: Strategic
Marketing Plan
The Strategic Marketing Plan prepared by Great Ocean Road
Marketing Inc. (GORM) provides some background information that is
relevant to Tower Hill.
The first of these insights is that whilst growth to the Great Ocean
Road is positive, it is uneven, with the bulk of tourism growth accruing
to the Surf Coast, Apollo Bay, Port Campbell, Port Fairy and
Queenscliff. Moreover, the Great Ocean Road’s tourism growth rate
lags that of its competitors (e.g. Melbourne, Goldfields, Philip Island,
Spa Country).
Warrnambool’s relatively poor performance in visitor growth can be
attributed to the reluctance of visitors, who are largely organised tour
or day trip constrained, to travel further west along the product zone
i.e. past Port Campbell. Melbourne remains the origin for most daytrippers.
Although Tower Hill is not specifically mentioned in the opportunities
that the GORM will pursue, the following opportunities can be aligned
with the reserve:
•

Convert day-trippers to return or overnight stays;

•

Encourage longer stays and higher spends;

•

Highlight unique cultural attractions; and

•

Promote scenic walks.

An issue that requires addressing, identified in the Strategic Marketing
Plan, is the aim to establish an ‘iconic hinterland image’, potentially
incorporating local produce or volcanic rises. No strategies for
pursuing this aim are recorded in the Plan.
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Importantly, Tower Hill is not regarded as a unique selling feature,
key image or strength of the Great Ocean Road product.

Submission to the Great Ocean Road Regional
Tourism Development Plan
The Department of Natural Resources and Environment (NRE) and
Parks Victoria (undated) prepared the submission for internal working
purposes only. However, the submission has been included in this
review, acknowledging that the natural and cultural assets managed
by the NRE and Parks Victoria significantly contribute to tourism
activities in the Great Ocean Road tourism region.
A key assertion of the submission is that most people visit the public
land in the region for the ‘naturalness’ and the ‘scenery’.
Key actions in the submission, which were endorsed by industry
recommendations in the regional tourism development plan, include
the following.
•

Encourage visitors to explore off the Great Ocean Road and over a greater
range of seasons, while maintaining sections of the Great Ocean Road as
an essential journey.

•

Maintain the profile of the Port Campbell National Park and the image of
the winding Great Ocean Road as the key regional natural attractions,
supplemented by the imaging of the Otways Ranges and rainforests,
Western District Volcanic Plains, the Discovery Coast and the
Corangamite wetlands.

•

Develop drive trails based around the Western District Volcanic Plains
and wetlands, the Otways forests and parks and the Discovery Coast
between Portland and Nelson encompassing the natural values of the
area with high quality food, accommodation and opportunities to
purchase local products.

•

Encourage development of more personal guided activities within the key
parks, forests and reserves in the region, particularly at Port Campbell,
Otway National Park, Angahook-Lorne, Tower Hill, Melba Gully and
Lower Glenelg. Investigate use of contractors or concessionaires to
perform this task where this does not conflict with existing programs
such as Coast Action.
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•

Investigate opportunities for new tourism products such as bike and
canoe hire at key sites such as Port Campbell National Park and Tower
Hill State Game Reserve respectively.

•

Re-image Tower Hill State Game Reserve as Tower Hill Volcano for
tourism purposes.
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Site-Specific References
Tower Hill Game Reserve
Commercial Opportunities

–

Assessment

of

The Department of Conservation and Natural Resources
commissioned an assessment of commercial opportunities for Tower
Hill in 1996. The Government asked for advice with respect to those
elements within the reserve that were of a commercial nature as well
as the identification of commercial opportunities. It also requested
advice concerning the financial, customer service and tourism
implications of alternative management options.
KPMG Management Consulting makes the following observation
before proceeding in earnest:
“While the reserve can demonstrate a potential for commercialisation, it has
yet to proceed to commercial development for reasons which appear to relate to
either:
• the way in which current revenue retention arrangements are struck;
and/ or
• local resistance to the imposition of visitor charges”.
KPMG go on to say that “Given the relatively small size of the reserve, it is
questionable whether it could sustain a much higher level of visitation without
detracting from the reserve’s attractiveness, endangering its wildlife and
incurring significant increases in infrastructure costs”.
Given this, the following commercial opportunities were evaluated:
•

Introduction of an entry or parking charge;

•

Food and beverage facility establishment;

•

Development of Merchandising

•

Provision of accommodation facilities; and

•

Delivery of specialist education programs.

Within the constraints of the reserve, and after making various
assumptions, the estimated receipts and expenses associated with each
option were contrasted. The results indicate that only the introduction
of an entry or parking charge is financially worthwhile, with the
accommodation facilities delivering very limited commercial returns
and all other options delivering marginal returns, i.e. they would
require ongoing subsidisation.
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KPMG Management Consulting stress that any funding for the
development of the reserve would come from an appropriately
qualified and experienced private sector developer under a Build Own
Operate Transfer (BOOT) arrangement. However, throughout the
report it is stated on numerous occasions that extensive information
gathering and analysis would be required before a private sector
operator could evaluate the inherent risk/ return relationships.

Parks Victoria: Visitor Satisfaction Monitor (2000)
The Visitor Satisfaction Monitor (2000) reports the differences between
the responses to a questionnaire given by 100 visitors to Tower Hill
and the responses elicited from 1670 visitors to 18 comparable parks
across Victoria.
Visitors to Tower Hill were interviewed in the Peak Climb Car Park (33
visitors), Natural History Centre (33) and Picnic Area (34).
The questionnaire asks about:
•

Visit satisfaction/ dis-satisfaction;

•

Satisfaction with park management;

•

Suggestions for improvement;

•

Reasons for visitation;

•

Activities undertaken in the park; and

•

Availability of services/ facilities throughout the park.

The findings of the survey are as follows:
•

Nine in ten (89%) visitors to Tower Hill were either ‘fully satisfied’
or ‘very satisfied’ with their visit, making them the most highly
satisfied group of visitors included in the surveying process. None
of the visitors were ‘dissatisfied’ with their visit. Notably, visitors
interviewed at the Natural History Centre were less satisfied than
those in the Peak Climb Car Park or the Picnic Area.

•

Eighty six per cent of visitors were either ‘fully satisfied’ or ‘very
satisfied’ with Parks Victoria’s management of the site. This
reflects a higher level of satisfaction than what was recorded in the
18 other parks across Victoria collectively. Only 1 of the visitors
was dissatisfied with Tower Hill park management.
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•

Visitors that were not ‘fully satisfied’ were asked if they could
offer any suggestions for improvement. The most common
responses elicited concerned improved signage and information
provision (e.g. signs, maps, brochures, advice, etc.). Overgrown
grass/ weeds/ blackberries were also a common concern. Figure
9.2 shows the number of suggestions given and the location from
which these suggestions were elicited.

Figure 9.2: Suggestions for Improvements Broken Down by Interview Location.
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•

By far the two most common reasons for visiting Tower Hill were
‘heard about the park and wanted to see it’ and ‘driving through
the area’. These reasons made up 44% of all reasons given at
Tower Hill, a much greater proportion of possible reasons that
what was recorded elsewhere. Other reasons were ‘live nearby’
and ‘scenery’. Respondents from the Peak Climb Car Park were
more likely than others to cite ‘scenery’.
Word of mouth, convenience and aesthetic quality are obviously
important determinants of visitation to Tower Hill.

•

When compared to other Victorian parks, Tower Hill visitors are
more likely to drive, take short-medium walks, picnic, visit a
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special site, paint/ draw/ photograph and undertake activities
with children. Most of these activities are consistent with the
finding that visitors to Tower Hill are more likely to be travelling
in a party with children.
On the other hand, Tower Hill visitors are less likely to swim, surf
or camp than elsewhere, due to the lack of such opportunities on
site.
•

The perceived ‘availability’ and ‘quality’ of entry roads, pre-visit
information and directional/ orientation signs to/ in Tower Hill is
below the statewide average. Moreover, the availability of
directional/ orientation signs to/ in Tower Hill is considered to be
‘below average’.

•

Tower Hill visitors did not rate the ‘availability’ or ‘quality’ of
other services/ facilities at Tower Hill as being respectively ‘less
than good’ or ‘below average’. However, a number of services/
facilities faired poorly in terms of their relative ‘availability’
ratings when compared to the other parks across the state. Table
9.4 highlights those services/ facilities in question (in yellow). It
also suggests that the ‘quality’ of services/ facilities provided at
Tower Hill is higher than comparable services/ facilities
elsewhere.
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Table 9.4: Accessibility and Quality Ratings of Services/ Facilities at Tower Hill
and Other Parks in Victoria.
Accessibility

Quality

Tower Hill

Other Parks

Tower Hill

Other Parks

ACCESSIBILITY
Car parking
Tracks and paths
Boat ramp/ launching facilities

2.35
2.13
-

2.3
2.39
2.11

3.89
3.71
-

3.39
3.61
3.23

GENERAL PARK MANAGEMENT
Ranger staff availability
Ranger face to face service
Litter control measures – adequacy
Safe access to park facilities
Appearance of open space/ picnic areas
Sense of overcrowding
Cleanliness of toilets

2.39
2.42
2.25
2.06
2.27
-*
2.07

2.27
2.34
2.09
2.28
2.44
2.35
2.26

4.25
4.31
4.08
3.64
4.08
-*
3.87

3.48
3.74
3.12
3.46
3.73
3.35
3.25

RECREATION FACILITIES
Availability and access to toilets
Cooking facilities
Picnic facilities
Weather shelters
Kiosks/ cafes/ food outlets
Drinking water
Camping in camp grounds
Camping in wilderness
Playground facilities

2.07
2.21
2.21
-*
-*
2.14
-*
-*
-*

2.28
2.18
2.23
2.35
2.5
2.27
2.53
2.52
2.38

3.63
4.23
4.2
3.86
-

3.41
3.36
3.45
3.46
3.2
3.48
3.89
4.05
3.21

2.06
2.04

2.25
2.27

3.42
3.56

3.38
3.42

2.29

2.38

4.04

3.66

2.53
2.7

2.34
2.51

4.39
4.6

3.63
3.79

INFORMATION, INTERPRETATION AND
EDUCATION
Information on potential risks and dangers
in the park
Information on regulations
Information on natural, cultural/ historic
features – printed park notes or info
Information on natural, cultural/ historic
features – interpretative signs
Visitor Information Centre

Note:
Accessibility scores are an average of visitor responses where 1 = Below Average, 2 =
Average and 3 = Above Average. Scores less than 2 indicate that visitors collectively
erred towards the Below Average response.
Quality scores are an average of visitor responses where 5 = Excellent, 4 = Very Good,
3 = Good, 2 = Fair, 1 = Poor.

SGS Economics and Planning
Robin Crocker & Associates
Dolphiniumm
[Ref:788THF12 (Final Report 5sep).doc]

Page 71

Parks Victoria

Tower Hill Future Directions Strategy

Moyne Planning Scheme
Local Government Planning Policy (Clause 22.01), as at January 2000,
states that it is policy that:
•

Development around the rim of Tower Hill should be regulated in order
to minimise the physical and visual impact of any development on the
reserve itself.

•

Sensitively designed tourist-related facilities around the rim of Tower
Hill should be encouraged whilst ensuring they do not have a detrimental
impact on the views into or out of the reserve.

Existing Design and Development Overlays (DDO) incorporated into
the planning scheme control:
•

DDO2 – buildings and development with 500 metres of the
southern rim of the crater. A planning permit is required for any
building greater than 8m above ground level, and a shed or
outbuilding greater than 70sqm or higher than 8m.

•

DDO3 – the height and setback of buildings around the rim of
Tower Hill. Development heights are restricted to 5m above the
midpoint of the adjacent roads, or 5m above the highest point of
the land, whichever is the greater. A 20m setback from the
boundary near the rim or 10m from the adjacent roads is also
required. Also, buildings are to be finished in dark colours to
minimise impact on landscape, minimum roof pitch of 15 degrees.

In Moyne Shire’s October 2001 Review of the Planning Scheme for
Koroit and the Surrounding Area, the protection of the Tower Hill rim
from inappropriate development is reiterated.
The following amendments to the Planning Scheme are recommended:
•

Establish a minimum frontage for all subdivisions fronting Tower Hill to
minimise the number of houses that can be built on the rim to protect the
Crater.

•

Establish a minimum setback from front and side boundaries for all new
houses to reduce the impact of housing on the Crater.

•

Maintain current height limits.

•

Introduce controls over reflective materials and colours of buildings and
structures.
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Great Ocean Road Tourism Development Strategy
Great Ocean Road Tourism Development Strategy (undated) provides
some insights into Tower Hill that are useful. They are repeated below
(verbatim).
The carpark in the centre of the reserve is not often at capacity, although
parking has been constrained during special events.
Tower Hill State Game Reserve is reasonably well signposted in the immediate
area such as the town of Koroit and the Princes Highway. However, a ‘brown’
VicRoads sign with brief information located in Warrnambool and Port Fairy,
would assist in attracting other visitors who may not be aware of the reserve’s
features.
The entrance to the park is often a source of confusion for the visitor, and is in
need of review, however, works are confined due to the small area between the
rim of the volcano and the Princes Highway.
…many potential visitors may be discourage by the term ‘State Game
Reserve’…it is considered that the existing name is incompatible with
attitudes in today’s society and the emphasis on conservation of wildlife.
Tower Hill is part of the Mahogany Walking Track, a long distance walking
track between Warrnambool and Port Fairy along the coast and returning
along a disused railway line (future rail trail). However, the costal component
of the walk is the only section currently being used, and the overall usage
appears to be low due to poor promotion and low standard infrastructure
(signage, track, surface, etc.).
The Strategy recommended that:
•

The name of the reserve is changed to ‘Tower Hill Volcanic
Reserve’.

•

The reserve entry area is upgraded.

•

Wider guiding services including canoe tours are introduced.

•

Signage is improved and staffing of the Natural History Centre is
increased.

•

The potential for development of a saleable or hireable cassette
tape interpreting main features of the reserve is investigated.
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APPENDIX B: STAKEHOLDERS
INTERVIEWED
Bill Owens

South West Institute of TAFE

Brett Cheatley

Parks Victoria (Regional Manager)

Cheryl Nagel

Parks Victoria (Chief Ranger/ Visitor Services)

Chris Ashe

NRE

David Beard

South West Institute of TAFE

Debra CouzensGunditjmara Aboriginal Cooperative
Friends of Tower Hill
Gail Cuolahan

Shipwreck Coast Tourism Association

Ian Walker

Parks Victoria (Environment)

Ivan Couzens

Gunditjmara Aboriginal Cooperative

John Amor

Former Ranger in Charge (Tower Hill)

John McInerney

Parks Victoria (Tower Hill)

Neil Martin

Framlingham Aboriginal Trust

Norm Henry

VicRoads Warrnambool

Paul Albone

Tourism Victoria

Peter Coverdale

Parks Victoria (Tower Hill)

Phil Ingamells

Victorian National Parks Association

Prof. Phillip Goad

University of Melbourne

Prof. Robert Wallis

Deakin University Warrnambool

Ray Supple

Parks Victoria (Historic Places)

Roger Grant

Geelong Otway Tourism

Stuart Toplis

Tourism Victoria

Tim Hubbard

Heritage Council of Victoria

Vicki Couzens

Gunditjmara Aboriginal Cooperative

Staff of

Moyne Shire Council

Staff of

Warrnambool City Council
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APPENDIX C: SUMMARY OF PUBLIC
COMMENTS ON DRAFT STRATEGY
NUMBER OF WRITTEN SUBMISSIONS RECEIVED TO 22 AUGUST 2002
•
•
•

Agencies/Institutions
Community organisations:
Individuals

2
5
11

Submissions received from:
1. South-west TAFE, Barrie Baker
2. Glenelg Hopkins CMA, Eddie Meulman
3. Bird Observers Club, Richard Stevens
4. Warrnambool Field Naturalists Club, J Yeoman
5. Corangamite Volcanic Trail and Centre Advisory Committee, Josie Black
6. Friends of Tower Hill Inc., K Hollis
7. John and Diane Amor
8. Jodie Honan, Pt Fairy
9. Barbara Garrett, Warrnambool
10. Jill Heathcote, Warrnambool
11. Stuart Johnson, Warrnambool
12. Thomas Hyland, Warrnambool
13. Anthony Sharkey, Koroit
14. Michael Wright, Koroit
15. R, A and M Faragher, Koroit
16. Joyce F Fitzgerald, Koroit
17. Keith Davis, Kirkstall
18. Victorian National Parks Association
Overview of comments
A wide range of comments was received. Some were generally supportive of the
Strategy but others were critical of the contents, recent management practices and
resource allocations. There was also some concern at the perceived emphasis on
visitor facilities and economic issues.
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Land management issues were of concern to many respondents,
particularly weed and pest animal control, management of koalas and
other large mammals and declining bird populations.
A series of corrections and additions were suggested.
Many responses reflected strong community affection for and
commitment to Tower Hill.
All comments were tabulated by the project consultants for
consideration by Parks Victoria before revisions are made to the draft
Strategy. There was strong support for the formation of an advisory
group.
Summary of submissions
The main comments and suggested changes are summarised in the
following table. Overall comments are listed first followed by
comments on specific sections of the Strategy.
Only the key points from a very detailed letter submitted by Jodie
Honan have been included. Detailed comments in the letter will be
considered in revising the draft Strategy.

Draft Strategy
Section
Overall comments

Section
no.

Sub'n
no.
1

Comment / issue
•
•

3

•

•

6
7

SGS Economics and Planning
Robin Crocker & Associates
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Commend work done and general thrust of
recommendations.
Does not have a clear overall objectives or conservation
objective.
Welcome initiative to produce Strategy. Tower Hill is
one of most accessible and productive bird watching
sites.
Overemphasis on exploitation, i.e. tourism use – need
process to establish agreed management objectives.
Emphasise natural values.

•
•

Very deficient report, naive, lacking in depth. An apology
for present managers.

•

Why doesn’t funding relate to level of community
appreciation and use? (cf Jells, Pt Cook parks.)

•

Explain reduction from 3 to 0.8 staff.

•

Ignores/downplays outcomes of forum, sidesteps
environmental values, lacks direction
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Draft Strategy
Section

Section
no.

Sub'n
no.

Comment / issue

8

•

•

•
•

Summary
Introduction

1.1
1.2

9

•

10
11

•
•

14

•
•

16

•
•
•
•

17

•

18

•

6
3

•
•

6, 14

•

7

•
•

10

•
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Strategy is welcome effort to summarise issues and
suggest opportunities. Key aspect is changing attitudes
to the area and interaction of community with the land.
There are lessons to build on from the work done in the
1950s and 1960s.
Face to face interpretation and Aboriginal involvement
are important directions, and more emphasis on
experiences for children.
“The local community helped to create Tower Hill, and
they love it.”
The Strategy should be more frank in acknowledging the
past, and in describing the present situation – and braver
in imagining the future.

Concerned about weeds, lack of cleared tracks and
degradation of park.
No detail on PV staffing and works.
Give high priority to wildlife management – balance
tourist facilities with this.
A rare piece of natural history.
Very disappointed – poorly researched and put together,
tries to bail out PV, trivialises importance of site, etc.
Ignores community views and environmental impacts.
No direction.
Some information out of date.
“I just can’t understand how our beautiful icon was
allowed to run down over the last 4 years …”
In largely cleared area, any bushland area is important
for future generations
Improved resource management based on sound
environmental management plan.
Aim not clear.
Value as flora reserve – particularly for birds – is
important.
Need to explain survey results – is satisfaction just
related to seeing animals/scenery?
Survey done when 3 Rangers
Also satisfaction of new visitors likely to relate to
wildlife and scenery

Locals not represented in visitors book. Survey does not
monitor neglect by PV – more related to seeing wildlife.
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Draft Strategy
Section

Section
no.
1.3
2.1

Sub'n
no.

Comment / issue

7

•

Several important events missed

2.2
2.3

14
14

•
•

Community
Concerns and
Aspirations

3.1

14

3.2

SWOT

4.1 S

6
7
2

•
•
•
•
•

9

•

Some tracks unusable and signs missing.
Numbers declining due to lack of maintenance and
service to school groups.
Turned away from forum due to high numbers
Friends have been treated like dirt; PV doing less.
Several important stakeholders missed.
Locks out indigenous community
Emphasise importance for wetland species, particularly
birds.
Birds, bird watching important.

3

•

Reductions in birds

7

•
•
•

Major threat is PV
Threat to threatened species due to lack of flushing
Include lack of flushing, salt build-up – refer to Deakin
report. Pipes bought years ago.
Staff and students could prepare landscape plan options.
No duck shooting; no food outlet.
Provide full time ranger/caretaker.
Against canoeing and camping.

Background
Information

4.2 W
4.3 O
4.4 T

14
Possible Projects
& Programs

5.1.1

1
4, 18
4
3, 9,
15, 16
6

•
•
•
•

7, 14

•

7, 14

•
•

10

•
•
•
•

11
4, 10,
12, 14
15,
17, 7
16
17

51.2

18
2
2, 12
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•

•
•
•
•
•
•
•

Education Officer was hired for Tower Hill but moved to
Pt Campbell. Resigned and not replaced.
Rim carparks are on PV land – Councils got involved
when PV withdrew resources. Technically illegal.
Education should be more than low priority.
Include consideration of returning staffing to pre PV
levels.
Ban duck shooting.
Should be ranger on duty.
Upgrade bbq and picnic facilities.
Maintenance inadequate (e.g. roads, long grass along
tracks, bbqs).
Against entry fees.
Tourists should pay a small fee.
Good tourism operator could provide interpretation
services to fee paying visitors.
Make more of Aboriginal heritage
Support improved education and interpretation services
Give higher priority to flora and fauna.
Predator control important; control foxes and rabbits (3).
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Draft Strategy
Section

Section
no.

Sub'n
no.
2, 10,
12,
14, 17

Comment / issue

3

•

6, 10,
11,
12,
13,
14,
15, 17
10, 14
10, 11
11
17
5.1.3

5.1.4

5.1.5

•

•
•

•
•
•
•

5

•

11,
12,
15, 7
16
4,
5,18
10,
12, 17
11, 15
14
1

•
•

Boundary fence inadequate – cattle in reserve in past.
No buildings permitted near crater rim; a serious issue.
Survey / document wildlife.
Upgrade to national or regional park to increase support
and appeal.
Extend and rename centre: Tower Hill Volcanic
Interpretation centre – regional centre for info, ed,
interps, research etc.
Against food sales (4).
Spend money on person in centre, not upgrade.

•
•

Traditional owners could sell art and craft etc.
Support name – Tower Hill Volcanic Reserve.

•
•
•
•
•

Promote more for bird watching (1), volcanics (2)
More publicity, signs supported (1).
Against festivals.
Was audiovisual show in centre – repair?
Happy to contribute to advisory group and have
students involved. Materials from others. Not able to
contribute regular staffing.
Outdoor campus would need facilities; could involve
range of students.
Friends to have access to advisory group.
Friends have been omitted by PV.
PV should draw on knowledge base in community,
Friends and tour operators.
Support close working relationship with friends
Support Friends in line with PV policy on volunteers.
Supports advisory group, Deakin involvement,
Aboriginal role.
Advisory group proposal seems to bypass Friends.
Consider giving Friends half membership positions.
Improving relations with Friends is first priority. Should
have goal of improved communications.
Tertiary institutes do not have adequate landscape
design skills.

•

Preferred
projects

6/1

Address koala/large mammal population issue more
adequately; control numbers. (Consider connecting
corridors on private land; koalas have caused major
decline in birds).
Reduction of bird species from approx 140 to 100 due to
inadequate management etc.
Consider arboretum – drawcard.
Weeds major problem – (e.g. hemlock spraying
unsuccessful; do not use herbicides – damage in past,
weeds spreading into farms, need action over whole
reserve).

4
6

•
•
•

18
7, 14
17

•
•
•

7

•
•
•

7, 14

•
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Draft Strategy
Section

Section
no.
6/2

Sub'n
no.
7

Comment / issue

6/3
6/4
6/5

14

•

Establish partnership with ARI/KTRI for pest plant
biological experiments
Secluded centre was aim.

7,14

•

Reinstitute support for friends.

•

Conclusions
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APPENDIX D: PARK NOTES SHEET FOR
TOWER HILL
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